CLARK INTERNATIONAL AIRPORT CORPORATION

PROCUREMENT MONITORING REPORT 2018, 2nd SEMESTER (as of 31 December 2018)
BIDS AND AWARDS COMMITTEE
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COMPLETED PROCUREMENT ACTIMITIES

GOODS-
P1

Maintenance of sodded
airporl grounds

EMD

Exlended conlract

NA

NA

NA

NA

NA NA

NA

NA

NA

NA

Corporate
Budgel

10,500,000.00

10,500,000.00

10,492,066.52

10,492,066.52

Olongapo
Maintenance
Services Inc.

NA

NA

WA NA

NA

Conlract
Extensions granled
and approved for
Ihe period: 1 May
201810 31 July
2018 .and 01
August 2018 to 31
December 2018
per BAC Resolution
MNos. 24 and 37,
Series of 2018

GOODS-
P2

Conlracting of Janilorial
Services for CIAC

EMD

Compelilive Bidding

18-Jan-18

27 Jan 18-
03Feb 18

5-Feb-18

NA

22-Feb-18

26-Feb-18 8-Mar-18

15-Mar-18

21-Mar-18

28-Mar-18

9 months

31-Dec-18

Corporate
Budgel

12,700,000.00

12,700,000.00

12,199.432.08

12,199,432.08

McKleene
Premium

Producls, Inc.

COA, MACCII,
CILA, 1AD,
BCDA, DOTr,
CAAP

26-Jan-18

NA

26-Jan-18 | 26-Jan-18

28-Jan-18

NA

GOODs-
P3

Runway Friclion Tesling at
Runway 02R/20L

EMD

Compelitive Bidding

18-Jan-18

24 Jan 18-
31 Jan 18

2-Feb-18

15-Feb-18

22-Feb-18 27-Feb-18

14-Mar-18

23-Mar-18

4-Apr-18

45 calendar
days

20-May-18

Corporate
Budgel

2,000,000.00

2,000,000.00

1,961,955.00

1,961,955.00

Sky Dragon
Mainlenance
Senvices
Corporation

COA, MACCI,
CILA, IAD,
BCDA, DOTr,
CAAP

26-Jan-18

NA

26-Jan-18 | 26-Jan-18

26-Jan-18

GOoQDs-
P4

Removal of Rubber Deposil
al Runway 02R/20L and Re-
painting of affected pavemenl|
markings

EMD

Compelilive Bidding

19-Apr-18

11-18 May 18

21-May-18

NA

4-Jun-18

5-Jun-18 11-Jun-18

28-Jun-18

2-Jul-18

20-Jul-18

80 calendar
days

18-Ocl-18

Corporale
Budgel

7,000,000.00

7,000,000.00

6,996,195.43

6,996,195.43)

Olengapo
Mainlenance
Services Inc.

COA, MACCII,
CILA, IAD,
BCDA, DOTT,
CAAP

16-May-18

NA

16-May-18 | 16-May-18

16-May-18

NA

GOCDS-
PS5

Provision of Petroleum for
CIAC

PTD

Exlended coniract

NA

NA

NA

NA

NA

NA NA

NA

NA

NA

Corporale
Budget

5,801,600.00

5,901,600.00

5,901,600.00

5,901,600.00

Pelron
Corporalion

NA

NA

A

NA NA

NA

A

First Bidding was
declared "failed”
per BAC Resolulion
Ho. 9, Series of
2018. Conlracl
Exlensions granted
and approved for
the following
periods: 1 Jan lo 31
Mar per BAC
Resalulion No. 88,
Series of 2017; 1
Aprto 30 June
2018 per BAC
Resolution No. 17,
Series of 2018; and
1 July 201810 31
December 2018
per BAC Resalulion
No. 28, Series of
2018

GOODS-
PG

Qutsourcing Services
(Professiional Services-
Airporl Services)

HRD

Extended conlract

NA

NA

MNA

NA

NA NA

NA

NA

NA

Corporale
Budget

26,268,000.00

26,268,000.00

21,281,184.42

21281,184.42

LBP Servica
Corporalion

NA

NA

NA NA

NA

Contracl
Exlensions granted
and approved for
lhe following
pericds: 1 Jan 2018
1031 Mar 2018 per
BAC Resolulion No.
885, Series of 2017,
1 Apr lo 30 June
2018 per BAC
Resolution No. 18,
Series of 2018},
and 1 July 2018 lo
31 December 2018
per BAC Resalulion
Hn, 26, Series of
2018
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GO0DS- Supply, Delivery and PTD and Small Value delails of Change mode of
P7 Installation of Furniture and HRD Procurement procuremen lo procurement from
Fixtures be reflected Puhlic Bidding fo
under PMR of Small Value
allernative Procurement per
metheds of BAC Resolution No.
procurement 54, Series of 2018
GOODS- | Supply and Delivery of IT MIS Compelilive Bidding | 18-Jan-18 |27 Jan 18-03] 5-Feb-18 NA 19-Feb-18 22-Feb-18 1-Mar-18 12-Mar-18 19-Mar-18 3-Apr-18 90 calendar 3-Ju-18 Corporale 12,650,000.00 12,650,000.00 11,710,000.00]  11,710,000.00 ePLDT, Inc. | COA MACCII, | 26-Jan-18 NA 26-Jan-18 26-Jan-18 26-Jan-18 NA
P8 Equipment and Software Feb 18 days Budel CILA, 1AD,
BCDA, DOTr,
CAAP
GOODS- | Zupply and Delivery of one PTD Compelitive Bidding |  12-Nov-18 | 14-21 Nov 18 | 22-Nov-18 NA 4-Dec-18 4-Dec-18 12-Dec-18 NA NA NA NA NA Corporale 1,650,000.00/ 1,650,000.00] NA COA, MACCII, | 16-Nov-18 | 16-Nov-18 | 16-Nov-18 | 16-Nov-18 16-Nov-18 NA Failure of Bid
Pg (1) unil Passenger Van for Budget CILA, IAD, pursuanl lo Section
CIAC BCDA, DOTr, 35.1.c of Revised
CAAP IRR
GOODS- | Conlracting lhe services of ASD Competitive Bidding|  18-Jan-18 27 Jan 18- 5-Feb-18 NA 19-Feb-18 20-Feb-18 28-Feb-18 12-Mar-18 22-Mar-18 4-Apr-18 6 months 5-0cl-18 Corporale 11,781,498,00] 11,781,498,00| 11,679,054.90 11,679,054.90] 888 Gallant | COA, MACCII, | 26-Jan-18 A 26-Jan-18 26-Jan-18 26-Jan-18 NA
P10 ninety five (95) Privale 03Feb 18 Budget Securily CILA, IAD,
Aviation Securily Agency Services BCDA, DOTr,
Guards Curporation CAAP
GOODS- | Supply and Installation of EMD Competitive Bidding 7-Jun-18 11-18un 18| 19-Jun-18 NA 2-Jul-18 3-Jul-18 23-Jul-18 10-Sep-18 12-Sep-18 3-0ct-18  |10working days|  17-Ocl-18 Corporate 4,933,320.00 4,933,320.00] 4,932,888.30 4,532,988.30 Evercon COA, MACCII, | 13-Jun-18 MA 13-Jun-18 13-Jun-18 13-Jun-18 NA
Pi1 Solar Aviation Lights for Budgel Builders and CILA, 1AD,
Taxiway F2 and H1 Equipment BCOA, DOTr,
Carporation CAAP
[INFRA-P12[Consiruction of Ihe Horizontal EMD Competitive Bidding 16-Jul-18 18-25Jul 18 |  26-Jul-18 NA 23-Aug-18 | 24-30Aug 18| 3 Sep 1§; 26-Nov-18 4-Dec-18 10-Dec-18 | 390 calendar 4-Jan-20 DOTr GAA 248581124284 248581124294 222976124891 2,229,761,848%1 R-Il Builders, COA, PICE, 20-Jul-18 20-Jul-18 20-Jul-18 20-Jul-18 20-Jul-18 NA
Infrastructure Project of the 18Sep 18; days 20158 2016 Inc. CILA, 1AD,
Clark Inlernational Airpor{ 10ct 18 BCDA, DOTr,
New Terminal Building CAAP
Projec! (formerly Clark Airporl
Low Cosl Terminal)
CONSP13| Consullancy Servicesfor the | EMD | Compelitive Bidding | 20-Aug-18 | 23-30 Aug 18| 19-5ep-18 | 5-5ep-18 | 2:0ck18 | 50ct-18 [230cl18-14] 25Nov-18 | 29-Nov-18 T1-Dec-18 | 480calendar |  &-Apr-20 | DOTrGAA 55,136,000.00 55,136,000.00]  65,088,00000 E5088,00000 | JontVenlure | COA,PICE, | 23-Aug-18 | 29-Aug-18 | 29-Aug-18 | 20-Aug-18 | 29-Aug-18 NA
Conslruction Management Nov 18 days 2015 & 2016 between CILA, |AD,
and Supervision of the Philipps BCDA, DOTr,
Horizonlal Infrastructure Technical CAAP
Project of the Clark Consult and
Inlernational Airporl New Design Science,
Terminal Building Project Inc.
(formerly Clark Airporl Low
Cosl Terminal)
GOOD5- Supply, Delivery, and CPD Compeliive Bidding |  29-Oct-18 310ct18- | 8-Nov-18 NA 21-Nov-18 | 23-Nov-18 | 28-Nov-18 MA NA NA NA NA Corporate 4,500,000.00 4,500,000.00 NA COA, MACCI, |  8-Mov-18 8-Nov-18 8-Nov-18 8-Nov-18 8-Nov-18 NA Failure of Bid
P14 Inslallation of the Inlegrated 7 Nov 18 Budgel CILA, 1AD, pursuant to Seclion
Mapping Syslem and the BCDA, DOTT, 35.1.¢ of Revised
Corresponding Geographic CAAP IRR
Informalion System lo be
used in the Land Parcellalion
Survey of Clark Civil Avialion
Complex
GOODS- Supply, Delivery and ACC Compeliive Bidding | 23-Nov-18 | 26Nov18- | 4-Dec-18 NA 17-Dec-18 | 18-Dec-18 | 21-Dec-18 NA NA NA NA A Corporale 6,950,000.00 6,950,000.00 NA COA, MACCII, | 27-Novw-18 | 27-Nov-18 | 27-Nov-18 | 27-Nov-18 | 27-Nov-18 NA Failure of Bid
P15 Installation of CCTV 3Dec18 Budget CILA, 1AD, pursuant lo Seclion
Cameras, Storage and Olher BCDA, DOTr, 35.1.c of Revised
Peripherals of Airport CAAP IRR
Operation Conlrel Center
(AOQCC) and other areas
GOODS- | Provision of Pelroleum for PTD Competitive Bidding |  26-Nov-18 | 28Nov 18-5 6-Dec-18 NA 19-Dec-18 20-Dec-18 21-Dec-18 28-Dec-18 28-Dec-18 1-Jan-19 6 monlhs 30-Jun-19 Corporate 4,374,000.00 4,374,000.00 3,204,360.00 3,204,360.00 Petron COA, MACCII, | 29-Now-18 | 29-Nov-18 | 29-Nov-18 | 28-Nov-18 29-Nov-18 NA
P16 CIAC (2019 Projecl) Dec 18 Budgel Corporation CILA, IAD,
BCDA, DOTr,
CAAP
GOODS- | Qulsourcing of Services HRD | Compelilive Bidding [ 26-Nov-18 | 28MNov 18-5] 6-Dec-18 NA 19-Dec-18 | 20Dec18 | 21-Dec-18 | 28-Dec-18 28-Dec-18 1-Jan-19 8 months 30-Jun-19 Corporale 18,530,000.00]  18,530,000.00 18,198,037.00]  18,198,037.00 LBP Service | COA, MACCI|, | 29-Nov-18 | 29-Nov-18 | 28-Nee-18 | 29-Now-18 | 20-New-18 NA
P17 (2019 Project) Oec 18 Budgel Corporalion CILA, IAD,
BCDA, DOTr,
CAAP
2668,904.162.94] 104,42350000]  2554,480,562.94 2,403,406,622.56)  103.623,885.35 2,299.782.737. 21
Total Alloted Budget of Procurement Activities
2,668,504,162.94
Total Contract Price of Procurement Actitvites Conducted
2,403,406,622.56
Total Savings (Total Alioted Budget - Total Contract Price),
265,497,540.38
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.
Code Procurement PMOI Mode cf Actual Procurement Activity Source of ABC (PhP} Contract Cost{PhP} Suppier! List of Invited Date of Receipt of Inwitation Remarks
(UACSIPA}  ProgramiProject End-User |- SPr Pre-Proc | AdslPostol | Prebid Conf | Eligibility | SubiOpenof|  Bid PostQual | Noticeol Contract Notteto | Deliveryi | Inspection | [U0s Total MOOE €0 Total MDOE co Contractor | Observers I5rHigeont] Engibiity | Sublopencf]  Bid FostQual | Deliveryi |  (Explai
P) Conference 1B Chack Bids Evaluation Award Signing! Proceed | Completion | Acceplance Check Bids Evaluation Completion/ changes from the
Purchase Order (Project Acceplance ARE)
Completion) {If applicable)
ON-GOING PROCUREMENT ACTIVITIES
GOODS- Mainlenance of Sodded EMD Compelilive Bidding |  19-Dec-18 28Dec 18- 7-Jan-19 NA 6 months Corporale 7.450,000.00 7,450,000.00
o P Airport Grounds 4 Jan 19 - Budgel -
(2019 Project)
GOODS- | Cenlracling of Janilorial EMD Compelilive Bidding|  19-Dec-18 28 Dec 18- 7-Jan-19 NA 6 monihs Corporate 16,270,000.00 16,370,000.00]
P2 Services for CIAC 4Jan 19 Budgel
(2019 Projest)
23,820,000.00| 23,820,000.00;
Total Alloted Budget of On-going Procurement Activities 23,820,000.00
Preparel Recommended for Approval by: APPROVED:
JAIM ELO

0 G. QUIZON mH\}f
t

RAUL V. DEL ROSARIO

BAC Cﬁ;’l"rperson
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Officer-in-Charge




