





Code (Master Activity)	Procurement Project	Is this an Early Procurement Activity? (Yes/No)	P/OU End-User	Mode of Procurement	Actual Procurement Activity												ABC (P/P)			Contract Cost (P/P)			Supplier/Contractor	List of Inhibiting Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Procurement Conference	Advert of B	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Notice of Award	Contract Signing Order	Notice to Proceed	Delivery/Completion calendar	Inspection & Acceptance (Project Completion)	Source of Funds	Total	MOOE	CO	Total	MOOE			CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual		Delivery/Completion (if applicable)							
GD008	Supply, Delivery, Installation and Configuration of Network Attached Storage (NAS)	No	Nil	Competitive Bidding	17-Nov-23	22-Nov-23	30-Nov-23	Not applicable	12-Dec-23	13-15-Dec-2023	20-Dec-23	27-Dec-23	TBD	TBD	TBD	Thirty (30) calendar days	TBD	Corporate Budget 2023	4,300,000.00		4,300,000.00	4,117,710.00		4,117,710.00	Question Co. Inc.	COA, IAD, DOT, CAAP, Transparency and Accountability Network	24-Nov-23	Not Applicable	24-Nov-23	24-Nov-23	24-Nov-23	Not applicable	Change in the ABC was made pursuant to Sec 35.2 and 35.3						
IFPA-P2	Supply, Installation, Testing and Commissioning of New Air Traffic Communication System for the International Airport	No	ED	Competitive Bidding	09-Sep-23	13-Sep-23	20-Sep-23	Not applicable	03-Oct-23	04-Oct-2023	10-20-Oct-2023	08-Nov-23	TBD	TBD	Three (3) calendar days	TBD	General Appropriations Act 2023	195,988,848.75		195,988,848.75	195,988,848.85		195,988,848.85	Entron Bids and Equipment Corporation	COA, IAD, DOT, CAAP, PICE, PICA, Transparency and Accountability Network	15-Sep-23	Not Applicable	15-Sep-23	15-Sep-23	15-Sep-23	Not applicable								
CONS P1	Procurement of Consulting Services for the Boundary Stake-out Survey of Selected Clark CM Aviation Complex (CCAC) Parcels	No	SCAD	Competitive Bidding	23-Oct-23	27-Oct-23	17-Nov-23	Not applicable	03-Nov-2023	28-Nov-2023	30-Nov-2023	20-Dec-2023	TBD	TBD	Ninety (90) calendar days	TBD	Corporate Budget 2023	4,024,583.00		4,024,583.00	4,019,583.04		4,019,583.04	Agencia Consultoria y Comercio and Trading	COA, IAD, DOT, CAAP, PICE, Transparency and Accountability Network	28-Oct-23	Not Applicable	11-Nov-23	11-Nov-23	11-Nov-23	Not applicable								
Total Actual Budget of Ongoing Procurement Activities												204,913,228.75			4,117,710.00			4,117,710.00																					

Prepared by:  
  
 MERVYN T. LANES, F. DDO  
 Procurement Officer IV

Recommended for Approval by:  
  
 ARON B. TICO, D. QUON III  
 BAC Supervisor

APPROVED:  
  
 MERVYN T. LANES  
 Procurement Officer IV