

REPUBLIC OF THE PHILIPPINES DEPARTMENT OF TRANSPORTATION AND COMMUNICATIONS





SUPPLEMENTAL/BID BULLETIN NO.1

This Supplemental/Bid Bulletin is issued to modify, amend or clarify items in the documents for the Disposal of Unserviceable Properties for Clark International Airport Corporation. This shall form an integral part of the documents issued for the above-mentioned project

- 1. This refers to the Disposal of Unserviceable Properties Project of the Property and Transportation Department.
- 2. Herewith is the matrix on the actions to be taken by the Asset Disposal Committee (ADC) of CIAC for the completion of the above mentioned project.

ACTION PLAN

ACTIVITY NO.	ACTIVITY / TASK DESCRIPTION	IMPLEMENTATION SCHEDULE	Name / Office RESPONSIBLE	STATUS
ACTIVITY 1	Posting of Invitation & Issuance of TOR	July 15-22, 2015	ADC	
ACTIVITY 2	Inspection of the Unserviceable Properties with the Bidders	July 28, 2015 (8:30am- 2:00pm)	Property & ADC	
ACTIVITY 3	Pre-bid Conference	July 28, 2015 (2:00pm)	ADC	
ACTIVITY 4	Submission of Bids	July 29-Aug. 4, 2015	RMO/ADC Secretariat	
ACTIVITY 5	Payment of Bid Security	August 4, 2015	ADC	
ACTIVITY 6	Opening of Bids	August 4, 2015 (3:00pm)	ADC/TWG	
ACTIVITY 7	Post Qualification	August 11, 2015	TWG	
ACTIVITY 8	Issuance of Notice Of Award	August 17, 2015	ADC Secretariat	
ACTIVITY 9	Payment of bid amount	August 18, 2015	Treasury	
ACTIVITY 10	Issuance of Job Order	August 18, 2015	Property	
ACTIVITY 11	Issuance of Tally-Out	August 19, 2015	Property	
ACTIVITY 12	Pull Our / Hauling	August 19-29, 2015	Property	

3. For your information and reference.

Chairman, Asset Disposal Committee

Issued on: 21 July 2015