

**CONSULTANCY SERVICES FOR CLARK INTERNATIONAL AIRPORT DEVELOPMENT PROJECT (As of June 05, 2017)**

		Number of Months											Amount
		1	2	3	4	5	6	7	8	9	10	11	
		DETAILED DESIGN (8mos.) Aug. 15 to Apr. 15,'18								BIDDING (2.5mos.) Apr. 15 to June 29,'18			
<b>A. LOCAL KEY STAFF</b>	<b>Mos.</b>												<b>0.00</b>
Team Leader/Project Manager	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Dep. Proj Mgr./ Sr. Civil Engineer	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Sr. Highway Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Airport Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Transport Engineer/Planner	3	D	D	D	D	D	D	D	D	D			
Sr. Geotechnical/Foundation Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Materials Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Hydrologist/Hydraulic Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Structural Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Environment Specialist	3	D	D	D									
Sr. Quantity Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Geodetic Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Electrical Engineer	8	D	D	D	D	D	D	D	D	D			
Sr. Toll System Specialist	3	D	D	D									
Sr. Landscape Architect	3	D	D	D									
Air Nav. Specialist (AGLS)	4	D	D	D	D								
Air Nav. Specialist (ILS)	3	D	D	D									
													-
<b>B. Support Staff</b>													-
1 Highway Engineer (2)	8	D	D	D	D	D	D	D	D	D			
2 Structural Engineer (3)	8	D	D	D	D	D	D	D	D	D			
3 Transport Engineer (2)	8	D	D	D	D	D	D	D	D	D			
4 Geotechnical Engineer (2)	8	D	D	D	D	D	D	D	D	D			
5 Materials Engineer (2)	8	D	D	D	D	D	D	D	D	D			
6 Drainage Engineer (2)	8	D	D	D	D	D	D	D	D	D			
7 Environmentalist (1)	8	D	D	D	D	D	D	D	D	D			
8 Quantity Engineer (3)	8	D	D	D	D	D	D	D	D	D			
9 Geodetic Engineer (2)	8	D	D	D	D	D	D	D	D	D			
10 Electrical Engineer (2)	8	D	D	D	D	D	D	D	D	D			
11 Landscape Architect (1)	8	D	D	D	D	D	D	D	D	D			
12 Mechanical Engineer (1)	8	D	D	D	D	D	D	D	D	D			
13 Sanitary/Plumbing Engineer (1)	8	D	D	D	D	D	D	D	D	D			
14 Document Specialist (2)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
15 CAD Operator (5)	8	D	D	D	D	D	D	D	D	D			
16 Administrative Officer (1)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
17 Secretary (2)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
18 Encoder (2)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
19 Messenger (1)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
20 Utility Personnel (1)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
<b>C. Reimbursable Costs</b>													-
Office Rental	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Office Running Cost	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Office Eqpt Rental	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Vehicle 1 (Operate and Maint)	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Vehicle 2 (Operate and Maint)	8	D	D	D	D	D	D	D	D	D			
Vehicle 3 (Operate and Maint)	8	D	D	D	D	D	D	D	D	D			
Vehicle 4 (Operate and Maint)	8	D	D	D	D	D	D	D	D	D			
Communication Expenses	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Report Reproduction Cost	10.5	D	D	D	D	D	D	D	D	D	B	B	B
Surveying Works	LS												
Geotechnical Works	LS												
ECC/EIA Works	LS												
Transportation Expenses	LS												
													-
											<b>0.00</b>	<b>0.00</b>	-

Legend:

D= Detailed Engineering Design

B= Bidding Process