
 

1 
 

 
 
 
 

CLARK INTERNATIONAL AIRPORT CORPORATION 
 

Corporate Office Building, Clark Civil Aviation Complex, Clark Freeport Zone, Philippines 2023 
Telephone Nos. [+6345] 599-2888 | Fax Nos. [+6345] 599-2044 | http://www.ciac.com 

 

 
 
 

 
_________________________________________ 

 

BIDDING DOCUMENTS 
 

_________________________________________ 
 
 
 
 

 

Rehabilitation and Upgrading of 
Airfield Ground Lightings 

System including New Airfield 
Ground Lightings Powerhouse 
for Clark International Airport 

 

 
PROJECT LOCATION : Clark International Airport Corporation, Civil Aviation Complex, 

Clark Freeport Zone, Pampanga, Philippines 



 

2 
 

TABLE OF CONTENTS  
 
 

 

SECTION  I. I NVITATION TO  BID ........................................................................ 3 
 

SECTION  II. I NSTRUCTIONS TO BIDDERS.......................................................... 6 
 

SECTION  III. B ID DATA  SHEET ...................................................................... 36 
 

SECTION  IV. GENERAL  CONDITIONS OF  CONTRACT  ..................................... 44 
 

SECTION  V. SPECIAL  CONDITIONS OF  CONTRACT ......................................... 77 
 

SECTION  VI. SPECIFICATIONS  (Terms of Reference and Technical Specifications)éé81 
 

SECTION  VII. DRAWINGS ............................................................................. ..90 
 

SECTION  VIII. B ILL OF  QUANTITIES  ........................................................... ..91 
 

SECTION  IX. B IDDING  FORMS ...................................................................... ..95 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

3 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Section I. Invitation to Bid 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

4 
 

Invitation to Bid  

 
Rehabilitation and Upgrading of Airfield Ground Lightings System including New 

Airfield Ground Lightings Powerhouse for Clark International Airport  
 

1. The Bases Conversion and Development Authority (BCDA) , through the General 

Appropriations Act of 2020, to be undertaken by the Clark International Airport 

Corporation (CIAC)  ï Special Bids and Awards Committee (SBAC), intends to 

apply the sum of Four Hundred Ninety Seven Million Five Hundred Eighty Seven 

Thousand Two Hundred Seventy Five and 25/100 Pesos (PHP497,587,275.25) 

being the Approved Budget for the Contract (ABC) to payments under the contract 

for the ñRehabilitation and Upgrading of Airfield Ground Lightings System 

including New Airfield Ground Lightings Powerhouse for Clark International 

Airport.ò  Bids received in excess of the ABC shall be automatically rejected at bid 

opening. 

 

2. The CIAC  now invites bids for the Rehabilitation and Upgrading of Airfield 

Ground Lightings System including New Airfield Ground Lightings Powerhouse 
for Clark International Airport.   Completion of Works is within Four Hundred 

Twenty (420) calendar days from receipt of the Notice to Proceed (NTP). 
 

Bidders should have completed a contract similar to the Project.  The description of 

an eligible bidder is contained in the Bidding Documents, particularly, in Section II. 

Instructions to Bidders.  Interested bidder should possess a minimum PCAB License 

with Size Range License Category- ñAAAò General Engineering, with 

Registration Particulars for Navigational Facilities ïñLarge Bò.  The PCAB 

license must be valid and effective at the date of submission of the bid. 
 
3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary ñpass/failò criterion as specified in the 2016 Revised Implementing 

Rules and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as 

the ñGovernment Procurement Reform Act.ò 
 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 

partnerships, corporations or organizations with at least sixty percent (60%) interest or 

outstanding capital stock belonging to citizens of the Philippines. 
 
4. Interested bidders may obtain further information from CIAC-SBAC and inspect the 

Bidding Documents at the address given below from Monday to Thursday, at 8:00 

a.m. to 6:30 p.m. 
 
5. A complete set of Bidding Documents may be acquired by interested bidders on 10 

July 2020 until the deadline for the Submission of Bids, from the address below and 

upon payment of the applicable fee for the Bidding Documents, pursuant to the latest 

Guidelines issued by the GPPB, in the amount of Fifty Thousand Pesos 

(PHP50,000.00).  

 
It may also be downloaded free of charge from the website of the Philippine 

Government Electronic Procurement System (www.philgeps.gov.ph) and the website 

of CIAC (www.ciac.ph), provided that bidders shall pay the applicable fee for the 
Bidding Documents not later than the submission of their bids. 

http://www.philgeps.gov/
http://www.ciac.ph/
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6. The CIAC-SBAC will hold a Pre-Bid Conference on 20 July 2020 (Monday), 9:00 

a.m. which shall be open to prospective bidders. 

 

In order to comply with the directive to adopt social/physical distancing measures, the 

CIAC-SBAC shall conduct the Pre-bid Conference thru video conferencing or 

teleconferencing pursuant to Section 22.3 of the Revised IRR of RA No. 9184.  

Prospective bidders who are interested to participate in the Pre-bid Conference shall 

inform the CIAC-SBAC and coordinate with the BAC Secretariat through the email 

address provided below. 

 

All correspondence to and from the CIAC-SBAC shall be coursed through the email 

address provided below.  

  
7. Bids must be duly received at the Records Management Office, CIAC Corporate 

Office Building, Civil Aviation Complex, Clark Freeport Zone, Philippines 2023 

on or before 3 August 2020 (Monday), 9:00 a.m.  All bids must be accompanied by 

a Bid Security in any acceptable forms and in amount stated in ITB Clause 18. 

 

8. Bid opening shall be on 3 August 2020 (Monday), 9:15 a.m. at the CIAC Board 

Room, Corporate Office Building, Civil Aviation Complex, Clark Freeport Zone, 

Philippines 2023. Bids will be opened in the presence of the Biddersô representatives 

who choose to attend at the address below. Late bids shall not be accepted. 
 
9. The Clark International Airport Corporation  reserves the right to reject any and all 

bids, declare a failure of bidding, or not award the contract at any time prior to 
contract award in accordance with Section 41 of RA 9184 and its revised IRR, 

without thereby incurring any liability to the affected bidder or bidders. 
 
10. For further information, please refer to: 
 

Address & Contact Information: 
 
 

MS. SHARON C. LINGAD  
Office of the BAC Secretariat, Clark International Airport Corporation CIAC 
Corporate Office Building, Civil Aviation Complex, Clark Freeport Zone 
Philippines 2023 
Telephone Nos.: [+6345] 599-2888 local 181-182 |  
Fax Nos.: [+6345] 599-2888 local 181 
E-mail Address: ciac_bacsecretariat@yahoo.com | 
Web Address: http://www.ciac.ph 

 
 
 
 

 

IRISH C. CALAGUAS  
CIAC-SBAC Chairperson 

 
 
 
 
 
 
 
 

mailto:bacsecretariat@yahoo.com
http://www.ciac.ph/


 

6 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Section II. Instructions to Bidders 



 

7 
 

 

TABLE OF CONTENTS  
 

A.  GENERAL  ........................................................................................................ 9 

1. Scope of Bid .............................................................................................................. 9 

2. Source of Funds ........................................................................................................ 9 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices ...................... 9 

4. Conflict of Interest .................................................................................................. 11 

5. Eligible Bidders ....................................................................................................... 12 

6. Bidderôs Responsibilities ........................................................................................ 13 

7. Origin of GOODS and Services .............................................................................. 16 

8. Subcontracts ............................................................................................................ 16 
 

B.  CONTENTS OF BIDDING  DOCUMENTS ......................................................... 16 

9. Pre-Bid Conference ................................................................................................. 16 

10. Clarification and Amendment of Bidding Documents............................................ 17 

C.  PREPARATION OF  BIDS ................................................................................ 17 

11. Language of Bids .................................................................................................... 17 

12. Documents Comprising the Bid: Eligibility and Technical Components ............... 18 

13. Documents Comprising the Bid: Financial Component ......................................... 20 

14. Alternative Bids ...................................................................................................... 21 

15. Bid Prices ................................................................................................................ 21 

16. Bid Currencies ......................................................................................................... 22 

17. Bid Validity ............................................................................................................. 22 

18. Bid Security ............................................................................................................. 22 

19. Format and Signing of Bids .................................................................................... 24 

20. Sealing and Marking of Bids................................................................................... 25 

D.  SUBMISSION AND  OPENING OF BIDS............................................................ 26 

21. Deadline for Submission of Bids ............................................................................ 26 

22. Late Bids ................................................................................................................. 26 

23. Modification and Withdrawal of Bids .................................................................... 26 

24. Opening and Preliminary Examination of Bids ...................................................... 27 

E.  EVALUATION AND  COMPARISON OF BIDS................................................... 28 

25. Process to be Confidential ....................................................................................... 28 

26. Clarification of Bids ................................................................................................ 29 

27. Detailed Evaluation and Comparison of Bids ......................................................... 29 

28. Post Qualification .................................................................................................... 30 

   



 

8 
 

29. Reservation Clause .............................................................................................. 31 
 

F. AWARD OF CONTRACT  ............................................................................. 32 
 

30. Contract Award ................................................................................................... 32 
 

31. Signing of the Contract ........................................................................................ 33 
 

32. Performance Security .......................................................................................... 33 
 

33. Notice to Proceed ................................................................................................ 34 
 

34. Protest Mechanisméééééééééééééééééééééééé..36 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

9 
 

A. General 
 

1. Scope of Bid 
 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 
Works, as described in Section VI. Specifications. 

 

1.2. The name, identification, and number of lots specific to this bidding are 
provided in the BDS. The contracting strategy and basis of evaluation of lots is 

described in ITB  Clause 27. 
 

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

 

2. Source of Funds 
 

The Procuring Entity has a budget or received funds from the Funding Source named 

in the BDS, and in the amount indicated in the BDS. It intends to apply part of the 

funds received for the Project, as defined in the BDS, to cover eligible payments 

under the Contract for the Works. 
 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 

and contractors, shall observe the highest standard of ethics during the 

procurement and execution of the contract. In pursuance of this policy, the 

Funding Source: 
 

(a) defines, for purposes of this provision, the terms set forth below as 
follows: 

 
(i) "corrupt practice" means behavior on the part of officials in the 

public or private sectors by which they improperly and 

unlawfully enrich themselves, others, or induce others to do so, 

by misusing the position in which they are placed, and includes 

the offering, giving, receiving, or soliciting of anything of 

value to influence the action of any such official in the 

procurement process or in contract execution; entering, on 

behalf of the Procuring Entity, into any contract or transaction 

manifestly and grossly disadvantageous to the same, whether or 

not the public officer profited or will profit thereby, and similar 

acts as provided in Republic Act 3019; 
 

(ii)  "fraudulent practice" means a misrepresentation of facts in 

order to influence a procurement process or the execution of a 

contract to the detriment of the Procuring Entity, and includes 

collusive practices among Bidders (prior to or after Bid 

submission) designed to establish bid prices at artificial, non-

competitive levels and to deprive the Procuring Entity of the 

benefits of free and open competition; 
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(iii)  ñcollusive practicesò means a scheme or arrangement between 

two or more Bidders, with or without the knowledge of the 

Procuring Entity, designed to establish bid prices at artificial, 

non-competitive levels; and 
 

(iv) ñcoercive practicesò means harming or threatening to harm, 

directly or indirectly, persons, or their property to influence 

their participation in a procurement process, or affect the 

execution of a contract; 
 

(v) ñobstructive practiceò is 
 

(aa) deliberately destroying, falsifying, altering or 

concealing of evidence material to an administrative 

proceedings or investigation or making false statements 

to investigators in order to materially impede an 

administrative proceedings or investigation of the 

Procuring Entity or any foreign government/foreign or 

international financing institution into allegations of a 

corrupt, fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters 

relevant to the administrative proceedings or 

investigation or from pursuing such proceedings or 

investigation; or 
 

(bb) acts intended to materially impede the exercise of the 

inspection and audit rights of the Procuring Entity or 

any foreign government/foreign or international 

financing institution herein. 
 

(b) will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices 
in competing for the Contract; and 

 
(c) will declare a firm ineligible, either indefinitely or for a stated period 

of time, to be awarded Contract funded by the Funding Source if it at 

any time determines that the firm has engaged in corrupt or fraudulent 

practices in competing or, or in executing, a Contract funded by the 

Funding Source. 
 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 

administrative, and/or criminal penalties available under the applicable laws 

on individuals and organizations deemed to be involved in any of the practices 

mentioned in ITB  Clause 3.1(a). 
 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 

inspect and audit records and accounts of a contractor in the bidding for and 

performance of a contract themselves or through independent auditors as 

reflected in the GCC Clause 34. 
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4. Conflict of Interest 
 

4.1. All Bidders found to have conflicting interests shall be disqualified to 

participate in the procurement at hand, without prejudice to the imposition of 

appropriate administrative, civil, and criminal sanctions. A Bidder may be 

considered to have conflicting interests with another Bidder in any of the 

events described in paragraphs (a) through (c) and a general conflict of interest 

in any of the circumstances set out in paragraphs (d) through (g) below: 
 

(a) A Bidder has controlling shareholders in common with another Bidder; 
 

(b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder; 

 
(c) A Bidder has the same legal representative as that of another Bidder 

for purposes of this Bid; 
 

(d) A Bidder has a relationship, directly or through third parties, that puts 

them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 

Entity regarding this bidding process; 
 

(e) A Bidder submits more than one bid in this bidding process. However, 
this does not limit the participation of subcontractors in more than one 

bid; 
 

(f) A Bidder who participated as a consultant in the preparation of the 

design or technical specifications of the goods and related services that 
are the subject of the bid; or 

 
(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 

organizations which are engaged in consulting services for the 

preparation related to procurement for or implementation of the 

project, if the personnel would be involved in any capacity on the same 

project. 
 

4.2. In accordance with Section 47 of the revised IRR of RA 9184, all Bidding 

Documents shall be accompanied by a sworn affidavit of the Bidder that it is 

not related to the Head of the Procuring Entity (HoPE), members of the Bids 

and Awards Committee (BAC), members of the Technical Working Group 

(TWG), members of the BAC Secretariat, the head of the Project Management 

Office (PMO) or the end-user unit, and the project consultants, by 

consanguinity or affinity up to the third civil degree. On the part of the Bidder, 

this Clause shall apply to the following persons: 
 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

 
(b) If the Bidder is a partnership, to all its officers and members; 
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(c) If the Bidder is a corporation, to all its officers, directors, and 

controlling stockholders; 
 

(d) If the Bidder is a cooperative, to all its officers, directors, and 

controlling shareholders or members; and 
 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) 

or (d) of this Clause shall correspondingly apply to each of the 
members of the said JV, as may be appropriate. 

 

Relationship of the nature described above or failure to comply with this 
Clause will result in the automatic disqualification of a Bidder. 

 

5. Eligible Bidders 
 

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding: 

 

(a) Duly licensed Filipino citizens/sole proprietorships; 
 

(b) Partnerships duly organized under the laws of the Philippines and of 

which at least sixty percent (60%) of the interest belongs to citizens of 

the Philippines; 
 

(c) Corporations duly organized under the laws of the Philippines, and of 
which at least sixty percent (60%) of the outstanding capital stock 

belongs to citizens of the Philippines; 
 

(d) Cooperatives duly organized under the laws of the Philippines. 
 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 

or more persons/entities that intend to be jointly and severally 

responsible or liable for a particular contract: Provided, however, that, 

in accordance with Executive Order No. 65, (EO65), s.2018, Filipino 

ownership or interest of the joint venture concerned shall be at least 

sixty percent (60%): Provided, further, that joint ventures in which 

Filipino ownership or interest is less than sixty percent (60%) may be 

eligible where the structures to be built require the application of 

techniques and/or technologies which are not adequately possessed by 

a person/entity meeting the sixty percent (60%) Filipino ownership 

requirement: Provided, finally, that in the latter case, Filipino 

ownership or interest shall not be less than twenty five percent (25%). 

For this purpose, Filipino ownership or interest shall be based on the 

contributions of each of the members of the joint venture as specified 

in their JVA. 
 

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS. 

 

5.3.    Government owned or controlled corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and financially 
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 autonomous,  (b)  operate  under  commercial  law,  and  (c)  are  not  attached 

 agencies of the Procuring Entity. 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 

 Completed Contract (SLCC) that is similar to this Project, equivalent to at 

 least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 

 current prices using the Philippine Statistics Authority (PSA) consumer price 

 index.  However, contractors under Small A and Small B categories without 

 similar experience on the contract to be bid may be allowed to bid if the cost 

 of such contract  is  not more than  the Allowable Range of Contract  Cost 

 (ARCC) of their registration based on the guidelines as prescribed by the 

 PCAB. 

 (b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 

 government/foreign or international financing institution may agree on another 
 track record requirement, as specified in the BDS. 
     

 For this purpose, contracts similar to the Project shall be those described in the 
 BDS. 
   

5.5. The  Bidder  must  submit  a  computation  of  its  Net  Financial  Contracting 

 Capacity  (NFCC),  which  must  be  at  least  equal  to  the  ABC  to  be  bid, 

 calculated as follows: 
 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 

all outstanding or uncompleted portions of the projects under ongoing 

contracts, including awarded contracts yet to be started coinciding with the 
contract for this Project. 

 

The values of the domestic bidderôs current assets and current liabilities shall 

be based on the latest Audited Financial Statements (AFS) submitted to the 
BIR. 

 

For purposes of computing the foreign biddersô NFCC, the value of the current 
assets and current liabilities shall be based on their audited financial 

statements prepared in accordance with international financial reporting 

standards. 
 

6. Bidderôs Responsibilities 
 

6.1. The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Bidding Forms as required in 

ITB Clause 12.1(b)(iii). 
 

6.2. The Bidder is responsible for the following: 
 

(a) Having taken steps to carefully examine all of the Bidding Documents; 

 

(b) Having acknowledged all conditions, local or otherwise, affecting the 

implementation of the contract; 
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(c) Having made an estimate of the facilities available and needed for the 

contract to be bid, if any; 
 

(d) Having complied with its responsibility to inquire or secure 

Supplemental/Bid Bulletin/s as provided under ITB  Clause 10.4. 
 

(e) Ensuring that it is not ñblacklistedò or barred from bidding by the GoP 

or any of its agencies, offices, corporations, or LGUs, including 

foreign government/foreign or international financing institution 

whose blacklisting rules have been recognized by the GPPB; 
 

(f) Ensuring that each of the documents submitted in satisfaction of the  
bidding requirements is an authentic copy of the original, complete, 
and all statements and information provided therein are true and 

correct; 
 

(g) Authorizing the HoPE or its duly authorized representative/s to verify 
all the documents submitted; 

 
(h) Ensuring that the signatory is the duly authorized representative of the 

Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary to participate, submit the bid, and to 

sign and execute the ensuing contract, accompanied by the duly 

notarized Special Power of Attorney, Board/Partnership Resolution, or  
Secretaryôs Certificate, whichever is applicable; 

 
(i) Complying with the disclosure provision under Section 47 of RA 9184 

and its IRR in relation to other provisions of RA 3019; 
 

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to: 

 
(i) Ensure the entitlement of workers to wages, hours of work, 

safety and health and other prevailing conditions of work as 

established by national laws, rules and regulations; or collective 

bargaining agreement; or arbitration award, if and when 

applicable. 
 

In case there is a finding by the Procuring Entity or the DOLE 

of underpayment or non-payment of workersô wage and wage-

related benefits, bidder agrees that the performance security or 

portion of the contract amount shall be withheld in favor of the 

complaining workers pursuant to appropriate provisions of 

Republic Act No. 9184 without prejudice to the institution of 

appropriate actions under the Labor Code, as amended, and 

other social legislations. 
 

(ii)  Comply with occupational safety and health standards and to 
correct deficiencies, if any. 
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In case of imminent danger, injury or death of the worker, 

bidder undertakes to suspend contract implementation pending 

clearance to proceed from the DOLE Regional Office and to 

comply with Work Stoppage Order; and 
 

(iii)  Inform the workers of their conditions of work, labor clauses 

under the contract specifying wages, hours of work and other 

benefits under prevailing national laws, rules and regulations; 

or collective bargaining agreement; or arbitration award, if and 

when applicable, through posting in two (2) conspicuous places 

in the establishmentôs premises; and 
 

(k) Ensuring that it did not give or pay, directly or indirectly, any 

commission, amount, fee, or any form of consideration, pecuniary or 
otherwise, to any person or official, personnel or representative of the; 

 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned. 

 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 

the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 

project requirements in the Bidding Documents. 
 

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 

satisfy itself by such means as it considers necessary or desirable as to all 

matters pertaining to this Project, including: (a) the location and the nature of 

the contract, project, or work; (b) climatic conditions; (c) transportation 

facilities; (c) nature and condition of the terrain, geological conditions at the 

site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and 

access roads; and (d) other factors that may affect the cost, duration and 

execution or implementation of the contract, project, or work. 
 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 

interpretations or conclusions by the prospective or eligible bidder out of the 

data furnished by the procuring entity. However, the Procuring Entity shall 

ensure that all information in the Bidding Documents, including 
supplemental/bid bulletins issued are correct and consistent. 

 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 

with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

 

6.7. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 

those costs, regardless of the conduct or outcome of the bidding process. 
 

6.8. The Bidder should note that the Procuring Entity will accept bids only from 

those that have paid the applicable fee for the Bidding Documents at the office 
indicated in the Invitation to Bid. 
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7. Origin of Goods and Services 
 

There is no restriction on the origin of Goods, or Contracting of Works or Services 

other than those prohibited by a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations. 
 

8. Subcontracts 
 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 

the Works to an extent as may be approved by the Procuring Entity and stated 

in the BDS. However, subcontracting of any portion shall not relieve the 
Bidder from any liability or obligation that may arise from the contract for this 

Project. 
 

8.2. Subcontractors must submit the documentary requirements under ITB  Clause 

12 and comply with the eligibility criteria specified in the BDS. In the event 
that any subcontractor is found by the Procuring Entity to be ineligible, the 

subcontracting of such portion of the Works shall be disallowed. 
 

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 

will be subcontracted at any stage of the bidding process or during contract 
implementation. If the Bidder opts to disclose the name of the subcontractor 

during bid submission, the Bidder shall include the required documents as part 

of the technical component of its bid. 
 

B. Contents of Bidding Documents 
 
9. Pre-Bid Conference 
 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue  
and on the date indicated therein, to clarify and address the Biddersô questions 
on the technical and financial components of this Project. 

 

(b) The pre-bid conference shall be held at least twelve (12) calendar days 

before the deadline for the submission of and receipt of bids, but not earlier 

than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 

Documents in the PhilGEPS website. If the Procuring Entity determines that, 

by reason of the method, nature, or complexity of the contract to be bid, or 

when international participation will be more advantageous to the GoP, a 

longer period for the preparation of bids is necessary, the pre-bid conference 

shall be held at least thirty (30) calendar days before the deadline for the 

submission and receipt of bids, as specified in the BDS. 
 

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that they 

fully understand the Procuring Entityôs requirements. Non-attendance of the 

Bidder will in no way prejudice its bid; however, the Bidder is expected to 

know the changes and/or amendments to the Bidding Documents as recorded 

in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. 

The minutes of the pre-bid conference shall be recorded and prepared not later 

than five (5) calendar days after the pre-bid conference. The minutes shall be 
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made available to prospective bidders not later than five (5) days upon written 
request. 

 

9.3. Decisions of the BAC amending any provision of the bidding documents shall 

be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 

calendar days before the deadline for the submission and receipt of bids. 
 

10. Clarification and Amendment of Bidding Documents 
 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of 

any part of the Bidding Documents. Such a request must be in writing and 

submitted to the Procuring Entity at the address indicated in the BDS at least 
ten (10) calendar days before the deadline set for the submission and receipt of 

Bids. 
 

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to all those who have properly secured the 

Bidding Documents, at least seven (7) calendar days before the deadline for 

the submission and receipt of Bids. 
 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entityôs 
initiative for purposes of clarifying or modifying any provision of the Bidding 

Documents not later than seven (7) calendar days before the deadline for the 

submission and receipt of Bids. Any modification to the Bidding Documents 

shall be identified as an amendment. 
 

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 

PhilGEPS and the website of the Procuring Entity concerned, if available, and 

at any conspicuous place in the premises of the Procuring Entity concerned. It 

shall be the responsibility of all Bidders who have properly secured the 

Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 

may be issued by the BAC. However, Bidders who have submitted bids before 

the issuance of the Supplemental/Bid Bulletin must be informed and allowed 

to modify or withdraw their bids in accordance with ITB  Clause 23. 
 

C. Preparation of Bids 
 

11. Language of Bids 
 

The eligibility requirements or statements, the bids, and all other documents to be 

submitted to the BAC must be in English. If the eligibility requirements or statements, 

the bids, and all other documents submitted to the BAC are in foreign language other 

than English, it must be accompanied by a translation of the documents in English. 

The documents shall be translated by the relevant foreign government agency, the 

foreign government agency authorized to translate documents, or a registered 

translator in the foreign bidderôs country; and shall be authenticated by the appropriate 

Philippine foreign service establishment/post or the equivalent office having 

jurisdiction over the foreign bidderôs affairs in the Philippines. The English translation 

shall govern, for purposes of interpretation of the bid. 
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12. Documents Comprising the Bid: Eligibility and Technical 

Components 
 

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

 

(a) Eligibility Documents ï 
 

Class ñAò Documents 
 

(i) PhilGEPS Certificate of Registration and Membership in 

accordance with Section 8.5.2 of the IRR.  For procurement to 

be performed overseas, it shall be subject to the Guidelines to 

be issued by the GPPB. 
 

(ii)  Statement of all its ongoing government and private contracts, 

including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract 
to be bid; and 

 
Statement of the Bidderôs SLCC similar to the contract to be 
bid, in accordance with ITB Clause 5.4. 

 

The two statements required shall indicate for each contract the 
following: 

 

(ii.1) name of the contract;    

(ii.2) date of the contract;    

(ii.3) contract duration;    

(ii.4)   ownerôs name and address;   

(ii.5) nature of work;     

(ii.6) contractorôs role (whether sole contractor, 

 subcontractor, or partner in a JV)  and percentage of 

 participation;     

(ii.7) total contract value at award;   

(ii.8) date of completion or estimated completion time; 

(ii.9) total contract value at completion, if applicable; 
 

(ii.10) percentages of planned and actual accomplishments, if 
applicable; and 
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(ii.11)  value of outstanding works, if applicable. 
 

The statement of the Bidderôs SLCC shall be supported by the 

Notice of Award and/or Notice to Proceed, Project Ownerôs 

Certificate of Final Acceptance issued by the Owner other than 

the Contractor or the Constructors Performance Evaluation 

System (CPES) Final Rating, which must be at least 

satisfactory. In case of contracts with the private sector, an 

equivalent document shall be submitted; 
 

(iii)  Unless otherwise provided in the BDS, a valid special PCAB 
License in case of joint ventures, and registration for the type 

and cost of the contract for this Project; and 
 

(iv) NFCC computation in accordance with ITB Clause 5.5. 
 

Class ñBò Documents 
 

(v) If applicable, Joint Venture Agreement (JVA) in accordance 
with RA 4566. 

 
(b) Technical Documents ï 

 
(i) Bid security in accordance with ITB  Clause 18. If the Bidder 

opts to submit the bid security in the form of: 
 

(i.1) a bank draft/guarantee or an irrevocable letter of credit 

issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 

 
(i.2) a surety bond accompanied by a certification coming from 

the Insurance Commission that the surety or insurance 

company is authorized to issue such instruments. 
 

 

(ii)  Project Requirements, which shall include the following: 
 

(ii.1) Organizational chart for the contract to be bid; 
 

(ii.2) List of contractorôs personnel (e.g., Project Manager, 

Project Engineers, Materials Engineers, and Foremen), 

to be assigned to the contract to be bid, with their 

complete qualification and experience data. These 

personnel must meet the required minimum years of 

experience set in the BDS; and 
 

(ii.3) List of contractorôs major equipment units, which are 

owned, leased, and/or under purchase agreements, 

supported by proof of ownership, certification of 
availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case 
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may be, which must meet the minimum requirements 
for the contract set in the BDS; and 

 

(iii)  Sworn statement in accordance with Section 25.3 of the IRR of 

RA 9184 and using the form prescribed in Section IX. Bidding 

Forms. 
 

13. Documents Comprising the Bid: Financial Component 
 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

 
(a) Financial Bid Form, which includes bid prices and the bill of 

quantities, in accordance with ITB  Clauses 15.1 and 15.3; and 
 

(b) Any other document related to the financial component of the bid as 
stated in the BDS. 

 
13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not 

be accepted. 

 
(b) Unless otherwise indicated in the BDS, for foreign-funded 

procurement, a ceiling may be applied to bid prices provided      the  

the following conditions are met: 

 
 

 
(i) Bidding Documents are obtainable free of charge on a freely 

accessible website. If payment of Bidding Documents is required 

by the procuring entity, payment could be made upon the 
submission of bids. 

 
(ii)  The procuring entity has procedures in place to ensure that the 

ABC is based on recent estimates made by the engineer or the 

responsible unit of the procuring entity and that the estimates are 

based on adequate detailed engineering (in the case of 

infrastructure projects) and reflect the quality, supervision and 

risk and inflationary factors, as well as prevailing market prices, 

associated with the types of works or goods to be procured. 
 

(iii)  The procuring entity has trained cost estimators on estimating 

prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 

surveyors. 
 

(iv) The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineerôs/procuring 

entityôs estimate. 
 

(v) The procuring entity has established a monitoring and evaluation 

system for contract implementation to provide a feedback on 
actual total costs of goods and works. 
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14. Alternative Bids 
 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 

made by a Bidder in addition or as a substitute to its original bid which may be 

included as part of its original bid or submitted separately therewith for 

purposes of bidding. A bid with options is considered an alternative bid 

regardless of whether said bid proposal is contained in a single envelope or 

submitted in two (2) or more separate bid envelopes. 
 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 

and specifications. Unless there is a value engineering clause in the BDS, 

alternative bids shall not be accepted. 
 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 

JV. A Bidder who submits or participates in more than one bid (other than as a 

subcontractor if a subcontractor is permitted to participate in more than one 

bid) will cause all the proposals with the Bidderôs participation to be 

disqualified. This shall be without prejudice to any applicable criminal, civil 

and administrative penalties that may be imposed upon the persons and entities 

concerned. 
 

15. Bid Prices 
 

15.1. The contract shall be for the whole Works, as described in ITB  Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder. 

 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 

the Bill of Quantities. Bids not addressing or providing all of the required 

items in the Bidding Documents including, where applicable, Bill of 

Quantities, shall be considered non-responsive and, thus, automatically 

disqualified. In this regard, where a required item is provided, but no price is 

indicated, the same shall be considered as non-responsive, but specifying a 

zero (0) or a dash (-) for the said item would mean that it is being offered for 

free to the Government, except those required by law or regulations to be 

provided for. 
 

15.3. All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, prior to the deadline for submission of bids, 

shall be included in the rates, prices, and total bid price submitted by the 

Bidder. 
 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 

considered as fixed prices, and therefore not subject to price escalation during 

contract implementation, except under extraordinary circumstances as 

specified in GCC Clause 48. Upon the recommendation of the Procuring 

Entity, price escalation may be allowed in extraordinary circumstances as may 

be determined by the National Economic and Development Authority in 

accordance with the Civil Code of the Philippines, and upon approval by the 

GPPB. Furthermore, in cases where the cost of the awarded contract is 

affected by any applicable new laws, ordinances, regulations, or other acts of 
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the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no 

gain basis. 
 

16. Bid Currencies 
 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided 

in the BDS. However, for purposes of bid evaluation, bids denominated in 

foreign currencies shall be converted to Philippine currency based on the 

exchange rate prevailing on the day of the Bid Opening. 
 

16.2. If so allowed in accordance with ITB  Clause 16.1, the Procuring Entity for 

purposes of bid evaluation and comparing the bid prices will convert the 

amounts in various currencies in which the bid price is expressed to 

Philippine Pesos at the exchange rate as published in the Bangko Sentral ng 

Pilipinas (BSP) reference rate bulletin on the day of the bid opening. 
 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

 

17. Bid Validity  
 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 

exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 

the Procuring Entity may request Bidders to extend the period of validity of 

their bids. The request and the responses shall be made in writing. The bid 

security described in ITB  Clause 18 should also be extended corresponding to 

the extension of the bid validity period at the least. A Bidder may refuse the 

request without forfeiting its bid security, but his bid shall no longer be 

considered for further evaluation and award. A Bidder granting the request 

shall not be required or permitted to modify its bid. 
 

18. Bid Security 
 

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid 
Security in an amount stated in the BDS, which shall be not less than the 

percentage of the ABC in accordance with the following schedule: 
 

    Amount of Bid Security 

 Form of Bid Security  (Not less than the Percentage of 

    the ABC) 

(a) Cash or    cashierôs/managerôs  

 check  issued by a Universal or  

 Commercial Bank.  Two percent (2%) 

    X PHP 497,587,275.25 

    = PHP 9,951,745.51 

(b) Bank draft/guarantee or  

 irrevocable letter of credit issued  
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by  a  Universal  or  Commercial  

Bank: Provided, however, that it  

shall be confirmed or  

authenticated  by a  Universal  or  

Commercial Bank, if issued by a  

foreign bank.    

     

(c)     Surety bond callable upon  

demand issued  by  a  surety  or 

Five percent (5%) 
insurance company duly certified 

X PHP 497,587,275.25 
by the Insurance Commission as 

= PHP 24,879,363.76 
authorized to issue such security;  

and/or     
 

The Bid Securing Declaration mentioned above is an undertaking which 

states, among others, that the Bidder shall enter into contract with the 

procuring entity and furnish the performance security required under ITB 

Clause 32.2, within ten (10) calendar days from receipt of the Notice of 

Award, and commits to pay the corresponding amount as fine, and be 

suspended for a period of time from being qualified to participate in any 

government procurement activity in the event it violates any of the conditions 

stated therein as provided in the guidelines issued by the GPPB. 
 

18.2. The bid security should be valid for the period specified in the BDS. Any bid 
not accompanied by an acceptable bid security shall be rejected by the 

Procuring Entity as non-responsive. 
 

18.3. No bid securities shall be returned to Bidders after the opening of bids and 

before contract signing, except to those that failed or declared as post-

disqualified, upon submission of a written waiver of their right to file a 

request for reconsideration and/or protest, or lapse of the reglementary period 

without having filed a request for reconsideration or protest. Without 

prejudice on its forfeiture, Bid Securities shall be returned only after the 

Bidder with the Lowest Calculated Responsive Bid (LCRB) has signed the 

contract and furnished the Performance Security, but in no case later than the 

expiration of the Bid Security validity period indicated in ITB  Clause 18.2. 
 

18.4. Upon signing and execution of the contract, pursuant to ITB  Clause 31, and 

the posting of the performance security, pursuant to ITB  Clause 32, the 
successful Bidderôs Bid Security will be discharged, but in no case later than 

the Bid Security validity period as indicated in ITB  Clause 18.2. 
 

18.5. The bid security may be forfeited: 
 

(a) if a Bidder: 
 

(i) withdraws its bid during the period of bid validity specified in 
ITB Clause 17; 
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(ii)  does not accept the correction of errors pursuant to ITB  Clause 
27.3(b); 

 
(iii)  has a finding against the veracity of the required documents 

submitted in accordance with ITB Clause 28.2; 
 

(iv) submission of eligibility requirements containing false 
information or falsified documents; 

 
(v) submission of bids that contain false information or falsified 

documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 

other stage of the public bidding; 
 

(vi)  allowing the use of oneôs name, or using the name of another 
for purposes of public bidding; 

 
(vii)  withdrawal of a bid, or refusal to accept an award, or enter into 

contract with the Government without justifiable cause, after 

the Bidder had been adjudged as having submitted the LCRB; 
 

(viii)  refusal or failure to post the required performance security 
within the prescribed time; 

 
(ix) refusal to clarify or validate in writing its bid during post-

qualification within a period of seven (7) calendar days from 

receipt of the request for clarification; 
 

(x) any documented attempt by a Bidder to unduly influence the 
outcome of the bidding in his favor; 

 
(xi)  failure of the potential joint venture partners to enter into the 

joint venture after the bid is declared successful; or 
 

(xii)  all other acts that tend to defeat the purpose of the competitive 

bidding, such as habitually withdrawing from bidding, 

submitting late Bids or patently insufficient bid, for at least 
three (3) times within a year, except for valid reasons. 

 
(b) if the successful Bidder: 

 
(i) fails to sign the contract in accordance with ITB  Clause 31; 

 
(ii)  fails to furnish performance security in accordance with ITB  

Clause 32. 
 

19. Format and Signing of Bids 
 

19.1 Bidders shall submit their bids through their duly authorized representative 

using the appropriate forms provided in Section IX. Bidding Forms on or 
before the deadline specified in the ITB  Clause 21 in two (2) separate sealed 

bid envelopes, and which shall be submitted simultaneously. The first shall 
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contain the technical component of the bid, including the eligibility 

requirements under ITB  Clause 12.1, and the second shall contain the financial 

component of the bid. This shall also be observed for each lot in the case of lot 
procurement. 

 

19.2 Forms as mentioned in ITB  Clause 19.1 must be completed without any 

alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

 

19.3 The Bidder shall prepare and submit an original of the first and second 
envelopes as described in ITB  Clauses 12 and 13. In addition, the Bidder shall 

submit copies of the first and second envelopes. In the event of any 

discrepancy between the original and the copies, the original shall prevail. 
 

19.4 Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 

the Bidder. Failure to do so shall be a ground for the rejection of the bid. 
 

19.5   Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder. 

 

20. Sealing and Marking of Bids 
 

20.1. Bidders shall enclose their original eligibility and technical documents 

described in ITB  Clause 12, in one sealed envelope marked ñORIGINAL - 

TECHNICAL COMPONENT,ò and the original of their financial component 

in another sealed envelope marked ñORIGINAL - FINANCIAL 

COMPONENT,ò sealing them all in an outer envelope marked ñORIGINAL 

BID.ò 
 

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 

marking the inner envelopes as ñCOPY NO. ___ - TECHNICAL 

COMPONENTò and ñCOPY NO. ___ ï FINANCIAL COMPONENTò and 

the outer envelope as ñCOPY NO. ___,ò respectively. These envelopes 

containing the original and the copies shall then be enclosed in one single 

envelope. 
 

20.3. The original and the number of copies of the bid as indicated in the BDS shall 

be typed or written in ink and shall be signed by the Bidder or its duly 
authorized representative/s. 

 

20.4. All envelopes shall: 
 

(a) contain the name of the contract to be bid in capital letters; 
 

(b) bear the name and address of the Bidder in capital letters; 
 

(c) be addressed to the Procuring Entityôs BAC in accordance with ITB  
Clause 20.1; 

 
(d) bear the specific identification of this bidding process indicated in the 

ITB Clause 1.2; and 
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(e) bear a warning ñDO NOT OPEN BEFOREéò the date and time for 

the opening of bids, in accordance with ITB  Clause 21. 
 

20.5. Bid envelopes that are not properly sealed and marked, as required in the 

bidding documents, shall not be rejected, but the Bidder or its duly authorized 

representative shall acknowledge such condition of the bid as submitted. The 

BAC or the Procuring Entity shall assume no responsibility for the 

misplacement of the contents of the improperly sealed or marked bid, or for its 

premature opening. 
 

D. Submission and Opening of Bids 
 

21. Deadline for Submission of Bids 
 

Bids must be received by the Procuring Entityôs BAC at the address and on or before 
the date and time indicated in the BDS.   In case the deadline for submission of bids 
fall on a non-working day duly declared by the president, governor or mayor or other 
government official authorized to make such declaration, the deadline shall be the 
next working day. 

 

22. Late Bids 
 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 

the Procuring Entity, pursuant to ITB  Clause 21, shall be declared ñLateò and shall 

not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 

Submission and Opening, the Bidderôs name, its representative and the time the late 

bid was submitted. 
 

23. Modification and Withdrawal of Bids  
 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 

modification is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Bidder shall not be allowed 

to retrieve its original bid, but shall be allowed to submit another bid equally 

sealed and properly identified in accordance with Clause 20, linked to its 

original bid marked as ñTECHNICAL MODIFICATIONò or ñFINANCIAL 

MODIFICATIONò and stamped ñreceivedò by the BAC. Bid modifications 

received after the applicable deadline shall not be considered and shall be 

returned to the Bidder unopened. 
  

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 

been submitted, for valid and justifiable reason; provided that the Letter of 

Withdrawal is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Letter of Withdrawal must 

be executed by the authorized representative of the Bidder identified in the 

Omnibus Sworn Statement, a copy of which should be attached to the letter. 
 

23.3. Bids requested to be withdrawn in accordance with ITB  Clause 23.1 shall be 

returned unopened to the Bidders. A Bidder, who has acquired the bidding 

documents may also express its intention not to participate in the bidding 

through a letter which should reach and be stamped by the BAC before the 
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deadline for submission and receipt of bids. A Bidder that withdraws its bid 

shall not be permitted to submit another bid, directly or indirectly, for the 

same contract. 
  
23.4. No bid may be modified after the deadline for submission of bids. No bid may 

be withdrawn in the interval between the deadline for submission of bids and 

the expiration of the period of bid validity specified by the Bidder on the 

Financial Bid Form. Withdrawal of a bid during this interval shall result in the 

forfeiture of the Bidderôs bid security, pursuant to ITB  Clause 18.5, and the 

imposition of administrative, civil, and criminal sanctions as prescribed by RA 

9184 and its IRR. 
 

24. Opening and Preliminary Examination of Bids 
 

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 

submission and receipt of bids in public, as specified in the BDS. In case the 

Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 

take custody of the Bids submitted and reschedule the opening of Bids on the 

next working day or at the soonest possible time through the issuance of a 

Notice of Postponement to be posted in the PhilGEPS website and the website 

of the Procuring Entity concerned. 
  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 

envelopes and determine each Bidderôs compliance with the documents 

prescribed in ITB Clause 12, using a non-discretionary ñpass/failò criterion. If 

a Bidder submits the required document, it shall be rated ñpassedò for that 

particular requirement. In this regard, bids that fail to include any requirement 

or are incomplete or patently insufficient shall be considered as ñfailedò. 

Otherwise, the BAC shall rate the said first bid envelope as ñpassedò. 
 

24.3. Unless otherwise specified in the BDS, immediately after determining 

compliance with the requirements in the first envelope, the BAC shall 

forthwith open the second bid envelope of each remaining eligible Bidder 

whose first bid envelope was rated ñpassed.ò The second envelope of each 

complying Bidder shall be opened within the same day. In case one or more of 

the requirements in the second envelope of a particular bid is missing, 

incomplete or patently insufficient, and/or if the submitted total bid price 

exceeds the ABC unless otherwise provided in ITB  Clause 13.2, the BAC 

shall rate the bid concerned as ñfailed.ò Only bids that are determined to 

contain all the bid requirements for both components shall be rated ñpassedò 

and shall immediately be considered for evaluation and comparison. 
 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 

the Bidder unopened. 
 

24.5. All members of the BAC who are present during bid opening shall initial every 
page of the original copies of all bids received and opened. 

 

24.6. In the case of an eligible foreign bidder as described in ITB  Clause 5, the 

following Class ñAò Documents may be substituted with the appropriate 

equivalent documents, if any, issued by the country of the foreign bidder 
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concerned, which shall likewise be uploaded and maintained in the PhilGEPS 

in accordance with Section 8.5.2 of the IRR: 
 
  

a) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 

CDA for cooperatives; 
 

b) Mayorôs/Business permit issued by the local government where the 
principal place of business of the Bidder is located; and 

 
c) Audited  Financial  Statements  showing,  among  others,  the  prospective 

Bidderôs total and current assets and liabilities stamped ñreceivedò by the  
Bureau of Internal Revenue or its duly accredited and authorized 

institutions, for the preceding calendar year which should not be earlier 
than two years from the date of bid submission. 

 

24.7. Each partner of a joint venture agreement shall likewise submit the document 
required in ITB  Clause 12.1(a)(i). Submission of documents required under 

ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners 

constitutes compliance. 
 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 

opening that shall include, as a minimum: (a) names of Bidders, their bid price 

(per lot, if applicable, and/or including discount, if any), bid security, findings 

of preliminary examination, and whether there is a withdrawal or 

modification; and (b) attendance sheet. The BAC members shall sign the 

abstract of bids as read. 
 

24.8. The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 

submitted bids. The Abstract of Bids as read and the minutes of the Bid 

Opening shall be made available to the public upon written request and 

payment of a specified fee to recover cost of materials. 
 

24.9 To ensure transparency and accurate representation of the bid submission, the 

BAC Secretariat shall notify in writing all Bidders whose bids it has received 

through its PhilGEPS-registered physical address or official e-mail address. 

The notice shall be issued within seven (7) calendar days from the date of the 
bid opening. 

 

E. Evaluation and Comparison of Bids 
 

25. Process to be Confidential 
 

25.1. Members of the BAC, including its staff and personnel, as well as its 
Secretariat and TWG, are prohibited from making or accepting any kind of 

communication with any Bidder regarding the evaluation of their bids until the 

issuance of the Notice of Award, unless otherwise allowed in the case of ITB  

Clause 26. 
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25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring 

Entityôs decision in respect of bid evaluation, bid comparison or contract 
award will result in the rejection of the Bidderôs bid. 

 
 

26. Clarification of Bids  
 

To assist in the evaluation, comparison and post-qualification of the bids, the 

Procuring Entity may ask in writing any Bidder for a clarification of its bid. All 

responses to requests for clarification shall be in writing. Any clarification submitted 

by a Bidder in respect to its bid and that is not in response to a request by the 

Procuring Entity shall not be considered 
 

27. Detailed Evaluation and Comparison of Bids 
 

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 

pursuant to ITB  Clause 24, in order to determine the Lowest Calculated Bid. 
 

27.2. The Lowest Calculated Bid shall be determined in two steps: 
 

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

 
(b) The ranking of the total bid prices as so calculated from the lowest to 

highest. The bid with the lowest price shall be identified as the Lowest 

Calculated Bid. 
 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation 

of all bids rated ñpassed,ò using non-discretionary ñpass/failò criterion. The 
BAC shall consider the following in the evaluation of bids: 

 

(a) Completeness of the bid. Unless the BDS allows partial bids, bids not 

addressing or providing all of the required items in the Schedule of 

Requirements including, where applicable, bill of quantities, shall be 

considered non-responsive and, thus, automatically disqualified. In this 

regard, where a required item is provided, but no price is indicated, the 

same shall be considered as non-responsive, but specifying a zero (0) 

or a dash (-) for the said item would mean that it is being offered for 

free to the Procuring Entity, except those required by law or 

regulations to be provided for; and 
 

(b) Arithmetical corrections. Consider computational errors and omissions 

to enable proper comparison of all eligible bids. It may also consider 

bid modifications. Any adjustment shall be calculated in monetary 
terms to determine the calculated prices. 

 

27.4. Based on the detailed evaluation of bids, those that comply with the above-

mentioned requirements shall be ranked in the ascending order of their total 

calculated bid prices, as evaluated and corrected for computational errors, 

discounts and other modifications, to identify the Lowest Calculated Bid. 

Total calculated bid prices, as evaluated and corrected for computational 
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errors, discounts and other modifications, which exceed the ABC shall not be 

considered, unless otherwise indicated in the BDS. 
 
  

27.5. The Procuring Entityôs evaluation of bids shall be based on the bid price 
quoted in the Bid Form, which includes the Bill of Quantities. 

 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For this 

purpose, all Bidders shall be required to include in their bids the cost of all 

taxes, such as, but not limited to, value added tax (VAT), income tax, local 

taxes, and other fiscal levies and duties which shall be itemized in the bid 

form and reflected in the detailed estimates. Such bids, including said taxes, 

shall be the basis for bid evaluation and comparison. 
 

27.7. If so indicated pursuant to ITB  Clause 1.2. Bids are being invited for 

individual lots or for any combination thereof, provided that all Bids and 

combinations of Bids shall be received by the same deadline and opened and 

evaluated simultaneously so as to determine the bid or combination of bids 

offering the lowest calculated cost to the Procuring Entity. Bid prices quoted 

shall correspond to all of the requirements specified for each lot. Bid Security 

as required by ITB  Clause 18 shall be submitted for each contract (lot) 

separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 
 

28. Post Qualification 
 

28.1. The BAC shall determine to its satisfaction whether the Bidder that is 

evaluated as having submitted the Lowest Calculated Bid complies with and is 

responsive to all the requirements and conditions specified in ITB  Clauses 5, 

12, and 13. 
 

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 

Bidder of the notice from the BAC that it submitted the Lowest Calculated 

Bid, the Bidder shall submit its latest income and business tax returns filed and 

paid through the BIR Electronic Filing and Payment System (eFPS) and other 
appropriate licenses and permits required by law and stated in the BDS. 

 

Failure to submit any of the post-qualification requirements on time, or a 

finding against the veracity thereof, shall disqualify the Bidder for award. 

Provided in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the bid security 

in accordance with Section 69 of the IRR of RA 9184. 
 

28.3. The determination shall be based upon an examination of the documentary 

evidence of the Bidderôs qualifications submitted pursuant to ITB  Clauses 12 

and 13, as well as other information as the Procuring Entity deems necessary 

and appropriate, using a non-discretionary ñpass/failò criterion, which shall be 

completed within a period of twelve (12) calendar days. 
 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 

all the criteria for post-qualification, it shall declare the said bid as the LCRB, 

and recommend to the HoPE the award of contract to the said Bidder at its 
submitted price or its calculated bid price, whichever is lower, subject to ITB  

Clause 30.3. 
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28.5. A negative determination shall result in rejection of the Bidderôs bid, in which 

event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 

with a fresh period to make a similar determination of that Bidderôs 

capabilities to perform satisfactorily. If the second Bidder, however, fails the 

post qualification, the procedure for post qualification shall be repeated for the 

Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 

determined for recommendation of contract award. 
 

28.6. Within a period not exceeding fifteen (15) calendar days from the 

determination by the BAC of the LCRB and the recommendation to award the 
contract, the HoPE or his duly authorized representative shall approve or 

disapprove the said recommendation. 
 

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 

justifiable grounds as provided for under Section 41 of the IRR of RA 9184, 

the HoPE shall notify the BAC and the Bidder in writing of such decision and 

the grounds for it. When applicable, the BAC shall conduct a post-

qualification of the Bidder with the next Lowest Calculated Bid. A request for 

reconsideration may be filed by the Bidder with the HoPE in accordance with 

Section 37.1.3 of the IRR of RA 9184. 
 

29. Reservation Clause 
 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 

Entity concerned reserves the right to review its qualifications at any stage of 

the procurement process if it has reasonable grounds to believe that a 

misrepresentation has been made by the said Bidder, or that there has been a 

change in the Bidderôs capability to undertake the project from the time it 

submitted its eligibility requirements. Should such review uncover any 

misrepresentation made in the eligibility and bidding requirements, statements 

or documents, or any changes in the situation of the Bidder which will affect 

its capability to undertake the project so that it fails the preset eligibility or bid 

evaluation criteria, the Procuring Entity shall consider the said Bidder as 

ineligible and shall disqualify it from submitting a bid or from obtaining an 

award or contract. 
 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 
reject any and all Bids, declare a Failure of Bidding at any time prior to the 

contract award, or not to award the contract, without thereby incurring any 

liability, and make no assurance that a contract shall be entered into as a result 

of the bidding: 
 

(a) If there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and 

any of the Bidders, or if the collusion is between or among the Bidders 

themselves, or between a Bidder and a third party, including any act 

which restricts, suppresses or nullifies or tends to restrict, suppress or 

nullify competition; 
 

(b) If the Procuring Entityôs BAC is found to have failed in following the 
prescribed bidding procedures; or 
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(c) For any justifiable and reasonable ground where the award of the 

contract will not redound to the benefit of the GOP as follows: 
 

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 

financially or technically feasible as determined by the HoPE; 
 

(ii)  If the project is no longer necessary as determined by the 
HoPE; and 

 
(iii)  If the source of funds for the project has been withheld or 

reduced through no fault of the Procuring Entity. 
 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 
when: 

 

(a) No bids are received; 
 

(b) All prospective Bidders are declared ineligible; 
 

(c) All bids fail to comply with all the bid requirements, fail post-
qualification; or 

 
(d) The Bidder with the LCRB refuses, without justifiable cause, to accept 

the award of contract, and no award is made in accordance with 

Section 40 of the IRR of RA 9184. 
 

F. Award of Contract  
 

30. Contract Award  
 

30.1. Subject to ITB  Clause 28, the HoPE or its duly authorized representative shall 

award the contract to the Bidder whose bid has been determined to be the 
LCRB. 

 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 

notify the successful Bidder in writing that its bid has been accepted, through a 

Notice of Award duly received by the Bidder or its representative personally 

or by registered mail or electronically, receipt of which must be confirmed in 

writing within two (2) days by the Bidder with the LCRB and submitted 

personally or sent by registered mail or electronically to the Procuring Entity. 
 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 

 

(a) Submission of valid PCAB license and registration for the type and 
cost of the contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows submission of 
the PCAB license and registration for the type and cost of the contract 
to be bid as a pre-condition to the Award, within ten (10) calendar 
days from receipt of the Notice of Award; 
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(b) Posting of the performance security in accordance with ITB  Clause 32; 
 

(c) Signing of the contract as provided in ITB  Clause 31; and 
 

(d) Approval by higher authority, if required, as provided in Section 37.3 
of the IRR of RA 9184. 

 

31. Signing of the Contract 
 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 

bid has been accepted, the Procuring Entity shall send the Contract Form to 

the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

 
31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 

successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

 
31.3. The Procuring Entity shall enter into contract with the successful Bidder 

within the same ten (10) calendar day period provided that all the 

documentary requirements are complied with. 
 

31.4. The following documents shall form part of the contract: 
 

(a) Contract Agreement; 
 

(b) Bidding Documents; 
 

(c) Winning Bidderôs bid, including the Technical and Financial 

Proposals, and all other documents/statements submitted (e.g., 

Bidderôs response to request for clarifications on the bid), including 

corrections to the bid, if any, resulting from the Procuring Entityôs bid 

evaluation; 

 

(d) Performance Security; 
 

(e) Notice of Award of Contract; and 
 

(f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

 

32. Performance Security 
 

32.1.    To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract. 
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32.2. The Performance Security shall be denominated in Philippine Pesos and 

posted in favor of the Procuring Entity in an amount not less than the 

percentage of the total contract price in accordance with the following 

schedule: 
 

        Amount of Performance Security 

 Form of Performance Security  (Not less than the Percentage of the 

        Total Contract Price) 

(a) Cash   or   cashierôs/managerôs  

 check issued by a Universal or  

 Commercial Bank.     

      

(b) Bank draft/guarantee  or  

 irrevocable letter of credit  

 issued by a Universal or Ten percent (10%) 

 Commercial Bank: Provided,  

 however,   that   it   shall   be  

 confirmed or authenticated by a  

 Universal or Commercial Bank,  

 if issued by a foreign bank.   

      

(c) Surety bond callable upon  

 demand  issued  by a  surety or Thirty percent (30%) 

 insurance company duly  

 certified by  the Insurance  

 Commission as authorized to  

 issue such security.     

 

32.3. Failure of the successful Bidder to comply with the above-mentioned 

requirement shall constitute sufficient ground for the annulment of the award 

and forfeiture of the bid security, in which event the Procuring Entity shall 

have a fresh period to initiate and complete the post qualification of the second 

Lowest Calculated Bid. The procedure shall be repeated until LCRB is 

identified and selected for recommendation of contract award. However if no 

Bidder passed post-qualification, the BAC shall declare the bidding a failure 

and conduct a re-bidding with re-advertisement, if necessary. 
 

33. Notice to Proceed 
 

Within seven (7) calendar days from the date of approval of the Contract by the 

appropriate government approving authority, the Procuring Entity shall issue the 

Notice to Proceed (NTP) together with a copy or copies of the approved contract to 

the successful Bidder. All notices called for by the terms of the contract shall be 

effective only at the time of receipt thereof by the successful Bidder. 
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34. Protest Mechanism 
 

Decision of the procuring entity at any stage of the procurement process may be 

questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 
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   Bid Data Sheet   
          

ITB Clause          
         

1.1  The Procuring Entity is Bases Conversion and Development Authority 
(BCDA). 
 

  The name of the Contract is Rehabilitation and Upgrading of Airfield 

Ground Lightings System including New Airfield Ground Lightings 

Powerhouse for Clark International Airport . 
        

2 

 

The Funding Source is: 

 

   

 

 

The  Government  of  the  Philippines  (GOP),  through  the  General 

Appropriations Act of 2020, in the amount of Four Hundred Ninety Seven 

Million Five Hundred Eighty Seven Thousand Two Hundred Seventy Five 

and 25/100 Pesos (PHP497,587,275.25). 

 

The name of the Project is Rehabilitation and Upgrading of Airfield 

Ground Lightings System including New Airfield Ground Lightings 

Powerhouse for Clark International Airport . 

 

3.1  No further instructions.    
        

5.1  No further instructions.    

       

5.2  Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 
       

5.4(a), 5.4(b) 
 

The Bidder must have completed, a single contract that is similar to this 
Project, equivalent to at least fifty percent (50%) of the ABC. 

   

  

For this purpose, the Bidder must have a certified experience as a prime 

contractor in the successful execution and installation of at least One (1) 

single largest project for Airfield Lighting Works in active 

Runway/Taxiway. 

 

The Bidder who submits similar projects which have other major 

components such as buildings, pavements and other civil works are 

required to submit detailed costing of the project. Only components that 

are related to Airfield Ground Lighting (AGL) works and other related 

works to AGL systems such as AGL conduits, ductings, manholes and 

AGL powerhouse, AGL transformer and generator sets shall be 

considered in the determination of what is considered a similar project. 

 

The Bidder shall submit documented proof such as certified copy of 

Contract and certified copy of Certificate of Completion/Acceptance 

issued by the Philippine Airport Authorities or other International Airport 

Authority abroad. 
   

8.1  Subcontracting is not allowed.    
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8.2  Not applicable.    
         

9.1  The CIAC-SBAC will hold a Pre-bid Conference for this Project on    

  

20 July 2020 (Monday), 9:00 a.m. which shall be open to prospective 

bidders.  

 

In order to comply with the directive to adopt social/physical distancing 

measures, the CIAC-SBAC shall conduct the Pre-bid Conference thru video 

conferencing or teleconferencing pursuant to Section 22.3 of the Revised 

IRR of RA No. 9184.  Prospective bidders who are interested to participate 

in the Pre-bid Conference shall inform the CIAC-SBAC and coordinate with 

the BAC Secretariat through the email address: 

ciac_bacsecretariat@yahoo.com. 

 

All correspondence to and from the CIAC-BAC shall be coursed through the 

email address ciac_bacsecretariat@yahoo.com.  
                      

10.1  The Procuring Entityôs address is: 

 

     

       

  

IRISH C. CALAGUAS  
CIAC-SBAC Chairperson 

Thru: CIAC BAC Secretariat Office 

CIAC Corporate Office  Building, Civil Aviation 

Complex, Clark Freeport Zone 
Philippines 2023 

Telephone Nos.: [+6345] 599-2888 local 182 |  

Fax Nos.: [+6345] 599-2888 local 181 
E-mail Address: ciac_bacsecretariat@yahoo.com |  

      Web Address: http://www.ciac.ph      
   

                     

10.4  No further instructions.              

12.1  Pursuant to the Department of Transportation (DOTr) Department Order, 

the bidder is required to submit a certification, under oath, certifying that 

no pending case(s) was filed by the Government against the bidder. Said 

document shall be included and submitted as part of the bidderôs eligibility 

documents.  

In case of Joint Venture, each partner of the joint venture shall submit their 
respective Certification, under oath. 
 

12.1(a)(iii)  Minimum PCAB License required: 
 
License Particular ï General Engineering at ñAAAò 
Registration Particular ï at least ñLarge Bò for Navigational Facilities  
 
Note: Joint Venture (JV) must submit the Special PCAB License for Joint 
Venture.  In case of JV, it must be with Air Field Lighting (AFL) 
manufacturer to assure after sales support. 

                

mailto:ciac_bacsecretariat@yahoo.com
mailto:bacsecretariat@yahoo.com
http://www.ciac.ph/
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12.1(b)(ii.2) 

 

The Bidder shall submit together with the Bid the Statement of Availability 
of Key Personnel to be accompanied by the list of names of minimum key 
personnel being proposed for the project together with their respective 
curriculum vitae showing among others their Educational Attainment, 
professional Qualification, Experience and copies of their respective valid 
and subsisting PRC licenses.  
 

The Bidder shall have the minimum technical staff to be assigned to the 

Project composed of the following:  

  

1. One (1) Project Manager ï should be a Philippine Registered 

Electrical Engineer with at least Ten (10) years recent management 

experience in installation/maintenance of Airfield Lighting System 

related works and have undertaken at least three (3) Airfield 

Lighting System related projects involving Light Emitting Diode 

(LED) Airfield Lightings System. 

2. One (1) Project Engineer ï should be a Philippine Registered Civil 

Engineer with at least Ten (10) years experience in Airfield 

Lighting Works or related works. 

3. Three (3) Foremen with at least 5 years experience in Airfield 

Lighting Works. 

4. One (1) DOLE accredited Safety Practitioner with valid 

certification and at least Three (3) years experience.  

 

The Bidder shall have at least two (2) personnel with Airfield Ground 
Lightings Training Certificate from an AGL Trainer in ICAO standards. 
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12.1(b)(ii.3) 

 

The Bidder is required to have the following minimum tools and equipment 
available for the project and shall submit together with the bid the proof of 
ownership, certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project: 
 

1. Two (2) units Air Compressor with jack hammer 

2. Two  (2) units Backhoe with Pavement Breaker 

3. Three (3) units Concrete Cutter with blade 

4. Two (2) Boom Trucks 

5. One (1) unit Diesel Welding Machine 300 amp 

6. Four (4) units Water Pump 

7. Four (4) units Service Truck 

8. Two (2) units Dump Truck minimum 

9. One (1) unit Duct rod 100 meters 

10. Ten (10) units VHF Radio  

11. Two (2)unit Megger Insulation Tester 1 kV & 10 KV 

12. One (1) unit Boring Machine with 13 inches bit 

13. One (1) Earth Resistance Tester 

14. Three (3) units Shallow Base installation Jig 

15. Two (2) Concrete Mixer 

16. One (1) Plate Compactor 

17. Two  (2) units Concrete Vibrator 

18. One (1) Bar cutter 

19. One (1) unit Walk Behind roller Compactor 

20. One (1) unit Hydraulic Crane 

21. Four (4) units Generator set with Floodlight 
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22. One (1) unit Tower light Truck 

23. One (1) Pallet Jack 2 Ton 

24. Three (3)Vacuum Cleaner 

25. One (1) Total Station 

26. One (1) Engineers Level 

  

13.1 No additional requirements. 
  

13.1(b) This shall include all of the following documents: 

 1) Bid prices in the Bill of Quantities (BOQ).  Please  refer  to  the 

  attached form; 

 2) Detailed estimates, including a summary sheet indicating the unit 

  prices of construction materials, labor rates, and equipment rentals 

  used in coming up with the Bid; and 

 3) Cash flow by quarter or payment schedule of the project by the 

    Bidder. 
   

13.2 The ABC is Four Hundred Ninety Seven Million Five Hundred Eighty 

Seven Thousand Two Hundred Seventy Five and 25/100 Pesos           

(PHP497,587,275.25).  Any bid with a financial component exceeding this 

amount shall not be accepted.  

  

14.2 No further instruction. 
  

15.4 No further instruction. 
  

16.1 The bid prices shall be quoted in Philippine Pesos. 
  

16.3 No further instructions. 
  

17.1 Bids will be valid until One Hundred Twenty (120) Calendar Days from the 
 bid opening date. 
  

  18.1 
The bid security shall be in the form of a notarized Bid Securing Declaration 
or any of the following forms and corresponding amount: 

  

 

1. The amount of not less than  Nine Million Nine Hundred Fifty One 

Thousand Seven Hundred Forty Five and 51/100 Pesos  

(PHP9,951,745.51), if bid security is in cash, cashierôs/managerôs check, 

 bank draft/guarantee or irrevocable letter of credit; 

 

2.  The amount of not less than Twenty Four Million Eight Hundred 

Seventy Nine Thousand Three Hundred Sixty Three and 76/100 Pesos 

(PHP24,879,363.76), if bid security is in Surety Bond. 
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18.2 Bids will be valid until One Hundred Twenty (120) Calendar Days from the 
 bid opening date. 

20.3 Each Bidder shall submit one (1) original and two (2) copies of the first and 

 

second components of its bid which shall be signed/ initialed on each and 

every page thereof by the duly authorized representative/s of the Bidder. 
  

21 
The address for submission of bids is:  

 Clark International Airport Corporation (CIAC) 

 Records Management Office 

 CIAC Corporate Office Building, Civil Aviation Complex, Clark Freeport 

 

Zone, Pampanga. 

 

 

The deadline for submission of bids is on 3 August 2020 (Monday), 9:00 

a.m. 
  

24.1 
The  place  of  bid  opening is  at  the  CIAC  Board  Room,  Civil  Aviation  

 Complex, Clark Freeport Zone, Pampanga. 

 Date and Time of Bid Opening is on 3 August 2020 (Monday), 9:15 a.m. 
  

24.2 No further instructions. 
  

24.3 No further instructions. 
  

27.3 
Partial bid is not allowed. The infrastructure project is packaged in a single  

 

lot and the lot shall not be divided into sub-lots for the purpose of bidding, 

evaluation, and contract award. 
  

27.4 No further instructions. 
  

28.2 
Only tax returns filed and taxes paid through the BIR Electronic Filing and  

 Payment System (EFPS) shall be accepted. 

 The Bidder shall submit Certified True Copy of the following documents filed 

 using the Electronic Filing and Payment System (EFPS): 

 a.   INCOME TAX RETURN - refer to the latest ITR (BIR Form No. 1702 

 for Corporation and Partnership) and 

 b. BUSINESS TAX RETURNS- refers to the: 

 b.1  Value  Added  Tax  Return  (Monthly-BIR  Form  No.  2550-M; 

 Quarterly-BIR Form No. 2550-Q); 

 b.2  Percentage  Tax  Returns  (BIR  Form  No.2551-M)  covering  the 

 previous six (6) months immediately preceding the date of submission 

 

and opening of bids. 
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  NOTE: Per BIR Revenue Regulations No. 3-2005: 

 
  For Income Tax Returns: 

  

For participants already with an Annual ITR, Latest ITR shall refer to the ITR for 

the preceding Tax Year be it on a calendar or fiscal year. For new establishments 
which, therefore, have no annual ITR yet, it shall refer to the most recent quarterôs 

ITR. 

 
For Latest Business Tax Return: 

 

Refers to the Value Added Tax (VAT) or Percentage tax returns covering the    
previous six months.  For those with less than six (6) months of operations, this 

refers to the monthly business tax return filed to date. 

 

 

 

31.4(f) List of additional contract documents relevant to the Project required by 

existing laws and/or the Procuring Entity: 

 

1. Construction schedule and S-curve,  

2. Manpower schedule,  

3. Construction methods,  

4. Equipment utilization schedule 

5. Construction safety and health program 

6. PERT/CPM or other acceptable tools of project scheduling.   
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Section IV. General Conditions of Contract 
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1. Definitions 
 

For purposes of this Clause, boldface type is used to identify defined terms. 
 

1.1. The Arbiter  is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 
 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entityôs Representative, in accordance with GCC Clause 49. 

 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

 

1.5 The Contract Effectivity Date is the date of signing of the Contract. 
However, the contractor shall commence execution of the Works on the Start 

Date as defined in GCC Clause 1.28. 
 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 

be paid by the Procuring Entity to the Contractor for the execution of the 
Works in accordance with this Contract 

 

1.7 Contract Time Extension is the allowable period for the Contractor to 

complete the Works in addition to the original Completion Date stated in this 

Contract. 
 

1.8 The Contractor  is the juridical entity whose proposal has been accepted by 

the Procuring Entity and to whom the Contract to execute the Work was 
awarded. 

 

1.9 The Contractorôs Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

 

1.10 Days are calendar days; months are calendar months. 
 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 

Contractorôs employees and Equipment, in addition to payments for associated 
Materials and Plant. 

 

1.12 A Defect is any part of the Works not completed in accordance with the 
Contract. 

 

1.13 The Defects Liability Certificate is the certificate issued by Procuring 
Entityôs Representative upon correction of defects by the Contractor. 

 

1.14 The Defects Liability Period is the one year period between contract 

completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 

expense. 
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1.15 Drawings are graphical presentations of the Works. They include all 

supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 

 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 

Permanent Works. 
 

1.17 The Intended Completion Date refers to the date specified in the SCC when 

the Contractor is expected to have completed the Works. The Intended 

Completion Date may be revised only by the Procuring Entityôs 
Representative by issuing an extension of time or an acceleration order. 

 

1.18 Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 
 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entityôs Representative to the Contractor requiring the latter to 

begin the commencement of the work not later than a specified or 
determinable date. 

 

1.20 Permanent Works are all permanent structures and all other project features 

and facilities required to be constructed and completed in accordance with this 

Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 

integral part of the Permanent Works. 
 

1.22 The Procuring Entity  is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

 

1.23 The Procuring Entityôs Representative refers to the Head of the Procuring 

Entity or his duly authorized representative, identified in the SCC, who shall 

be responsible for supervising the execution of the Works and administering 
this Contract. 

 

1.24 The Site is the place provided by the Procuring Entity where the Works shall 

be executed and any other place or places which may be designated in the 

SCC, or notified to the Contractor by the Procuring Entityôs Representative as 

forming part of the Site. 
 

1.25 Site Investigation Reports are those that were included in the Bidding 

Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

 

1.26 Slippage is a delay in work execution occurring when actual accomplishment 

falls below the target as measured by the difference between the scheduled and 

actual accomplishment of the Work by the Contractor as established from the 

work schedule. This is actually described as a percentage of the whole Works. 
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1.27 Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of 
construction. 

 

1.28 The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works. It does not necessarily coincide 

with any of the Site Possession Dates. 
 

1.29 A Subcontractor is any person or organization to whom a part of the Works 

has been subcontracted by the Contractor, as allowed by the Procuring Entity, 

but not any assignee of such person. 
 

1.30 Temporary Works 

by  the  Contractor  
Permanent Works. 

 

are works designed, constructed, installed, and removed 
that are needed for construction or installation of the 

 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 

by the Contractor in accordance with this Contract, including (i) the furnishing 

of all labor, materials, equipment and others incidental, necessary or 

convenient to the complete execution of the Works; (ii) the passing of any 

tests before acceptance by the Procuring Entityôs Representative; (iii) and the 

carrying out of all duties and obligations of the Contractor imposed by this 

Contract as described in the SCC. 
 

2. Interpretation  
 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 

significance. Words have their normal meaning under the language of this 

Contract unless specifically defined. The Procuring Entityôs Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion 
Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the Works). 
 

2.3. The documents forming this Contract shall be interpreted in the following 
order of priority: 

 

a) Contract Agreement; 
 

b) Bid Data Sheet; 
 

c) Instructions to Bidders; 
 

d) Addenda to the Bidding Documents; 
 

e) Special Conditions of Contract; 
 

f) General Conditions of Contract; 
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g) Specifications; 
 

h) Bill of Quantities; and 
 

i) Drawings. 
 

3. Governing Language and Law 
 

3.1. This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract. All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 

in English. 
 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

 

4. Communications 
 

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it is received by 

the concerned party. 
 

5. Possession of Site 
 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 

Contractor possession of so much of the Site as may be required to enable it to 

proceed with the execution of the Works. If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession 

in accordance with the terms of this clause, the Procuring Entityôs 

Representative shall give the Contractor a Contract Time Extension and certify 

such sum as fair to cover the cost incurred, which sum shall be paid by 

Procuring Entity. 
 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 

the Procuring Entity will be deemed to have delayed the start of the relevant 

activities. The resulting adjustments in contract time to address such delay 

shall be in accordance with GCC Clause 47. 
 

5.3. The Contractor shall bear all costs and charges for special or temporary right-

of-way required by it in connection with access to the Site. The Contractor 

shall also provide at his own cost any additional facilities outside the Site 

required by it for purposes of the Works. 
 

5.4. The Contractor shall allow the Procuring Entityôs Representative and any 

person authorized by the Procuring Entityôs Representative access to the Site 

and to any place where work in connection with this Contract is being carried 

out or is intended to be carried out. 
 
 
 
 
 
 



 

51 
 

6. The Contractorôs Obligations 
 

6.1. The Contractor shall carry out the Works properly and in accordance with this 

Contract. The Contractor shall provide all supervision, labor, Materials, Plant 

and Contractor's Equipment, which may be required. All Materials and Plant 

on Site shall be deemed to be the property of the Procuring Entity. 
 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 

by the Contractor, as updated with the approval of the Procuring Entityôs 

Representative, and complete them by the Intended Completion Date. 
 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 
 

6.4. The Contractor shall carry out all instructions of the Procuring Entityôs 
Representative that comply with the applicable laws where the Site is located. 

 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the Works. 

The Procuring Entity will approve any proposed replacement of key personnel 

only if their relevant qualifications and abilities are equal to or better than 
those of the personnel listed in the Schedule. 

 

6.6. If the Procuring Entityôs Representative asks the Contractor to remove a 
member of the Contractorôs staff or work force, for justifiable cause, the 

Contractor shall ensure that the person leaves the Site within seven (7) days 

and has no further connection with the Work in this Contract. 
 

6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 

and other relevant rules. 
 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

 

6.9. The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Procuring Entity between the dates given in the 

schedule of other contractors particularly when they shall require access to the 

Site. The Contractor shall also provide facilities and services for them during 

this period. The Procuring Entity may modify the schedule of other 

contractors, and shall notify the Contractor of any such modification thereto. 
 

6.10. Should anything of historical or other interest or of significant value be 

unexpectedly discovered on the Site, it shall be the property of the Procuring 

Entity. The Contractor shall notify the Procuring Entityôs Representative of 
such discoveries and carry out the Procuring Entityôs Representativeôs 

instructions in dealing with them. 
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7. Performance Security 
 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the Contractor shall furnish the performance security in any of the 

forms prescribed in ITB  Clause 32.2. 
 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 

its obligations under the Contract. 
 

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

 

7.4. The performance security may be released by the Procuring Entity and 

returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

 
(b) The Contractor has no pending claims for labor and materials filed 

against it; and 
 

(c) Other terms specified in the SCC. 
 

7.5. The Contractor shall post an additional performance security following the 

amount and form specified in ITB  Clause 32.2 to cover any cumulative 

increase of more than ten percent (10%) over the original value of the contract 

as a result of amendments to order or change orders, extra work orders and 

supplemental agreements, as the case may be. The Contractor shall cause the 

extension of the validity of the performance security to cover approved 

contract time extensions. 
 

7.6. In case of a reduction in the contract value or for partially completed Works 

under the contract which are usable and accepted by the Procuring Entity the 

use of which, in the judgment of the implementing agency or the Procuring 

Entity, will not affect the structural integrity of the entire project, the 

Procuring Entity shall allow a proportional reduction in the original 

performance security, provided that any such reduction is more than ten 

percent (10%) and that the aggregate of such reductions is not more than fifty 

percent (50%) of the original performance security. 
 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 

Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to Act 3688 against any subcontractor be 

they an individual, firm, partnership, corporation, or association supplying the 

Contractor with labor, materials and/or equipment for the performance of this 

Contract. 
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8. Subcontracting 
 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 

Works more than the percentage specified in BDS Clause 8.1. 
 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract. The Contractor will be 

responsible for the acts, defaults, and negligence of any subcontractor, its 

agents, servants or workmen as fully as if these were the Contractorôs own 

acts, defaults, or negligence, or those of its agents, servants or workmen. 
 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 

during contract implementation stage. Subcontractors disclosed and identified 

during the bidding may be changed during the implementation of this 

Contract. In either case, subcontractors must submit the documentary 

requirements under ITB Clause 12 and comply with the eligibility criteria 

specified in the BDS. In the event that any subcontractor is found by any 

Procuring Entity to be eligible, the subcontracting of such portion of the 

Works shall be disallowed. 
 

9. Liquidated Damages 
 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 

day that the Completion Date is later than the Intended Completion Date. The 

applicable liquidated damages is at least one-tenth (1/10) of a percent of the 

cost of the unperformed portion for every day of delay. The Procuring Entity 

shall deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages shall not affect the Contractorôs liabilities. 

Once the cumulative amount of liquidated damages reaches ten percent (10%) 

of the amount of this Contract, the Procuring Entity may rescind or terminate 

this Contract, without prejudice to other courses of action and remedies 

available under the circumstances. 
 

9.2. If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer of the Procuring Entity shall correct any overpayment 

of liquidated damages by the Contractor by adjusting the next payment 

certificate. 
 

10. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 
 

11. The Procuring Entity, Licenses and Permits 
 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 
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12. Contractorôs Risk and Warranty Security 
 

12.1. The Contractor shall assume full responsibility for the Works from the time 

project construction commenced up to final acceptance by the Procuring Entity 

and shall be held responsible for any damage or destruction of the Works 

except those occasioned by force majeure. The Contractor shall be fully 

responsible for the safety, protection, security, and convenience of his 

personnel, third parties, and the public at large, as well as the Works, 

Equipment, installation, and the like to be affected by his construction work. 
 

12.2. The defects liability period for infrastructure projects shall be one year from 

contract completion up to final acceptance by the Procuring Entity. During this 

period, the Contractor shall undertake the repair works, at his own expense, of 

any damage to the Works on account of the use of materials of inferior quality 

within ninety (90) days from the time the HoPE has issued an order to 

undertake repair. In case of failure or refusal to comply with this mandate, the 

Procuring Entity shall undertake such repair works and shall be entitled to full 

reimbursement of expenses incurred therein upon demand. 
 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 

with the preceding paragraph, the Procuring Entity shall forfeit its 

performance security, subject its property(ies) to attachment or garnishment 

proceedings, and perpetually disqualify it from participating in any public 

bidding. All payables of the GoP in his favor shall be offset to recover the 

costs. 
 

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 

shall be held responsible for ñStructural Defects,ò i.e., major 

faults/flaws/deficiencies in one or more key structural elements of the project 

which may lead to structural failure of the completed elements or structure, or 

ñStructural Failures,ò i.e., where one or more key structural elements in an 

infrastructure facility fails or collapses, thereby rendering the facility or part 

thereof incapable of withstanding the design loads, and/or endangering the 

safety of the users or the general public: 
 

(a) Contractor ï Where Structural Defects/Failures arise due to faults 

attributable to improper construction, use of inferior 

quality/substandard materials, and any violation of the contract plans 
and specifications, the contractor shall be held liable; 

 
(b) Consultants ï Where Structural Defects/Failures arise due to faulty 

and/or inadequate design and specifications as well as construction 

supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

 
(c) Procuring Entityôs Representatives/Project Manager/Construction 

Managers and Supervisors ï The project ownerôs representative(s), 

project manager, construction manager, and supervisor(s) shall be held 

liable in cases where the Structural Defects/Failures are due to his/their 

willful intervention in altering the designs and other specifications; 

negligence or omission in not approving or acting on proposed changes 
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to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project; 

 

(d) Third Parties - Third Parties shall be held liable in cases where 

Structural Defects/Failures are caused by work undertaken by them 

such as leaking pipes, diggings or excavations, underground cables and 

electrical wires, underground tunnel, mining shaft and the like, in 

which case the applicable warranty to such structure should be levied 

to third parties for their construction or restoration works. 
 

(e) Users - In cases where Structural Defects/Failures are due to 

abuse/misuse by the end user of the constructed facility and/or nonï 

compliance by a user with the technical design limits and/or intended 

purpose of the same, then the user concerned shall be held liable. 
 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 

force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity. 

 

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 

in accordance with the following schedule: 
 

       Amount of Warranty Security 

  Form of Warranty  Not less than the Percentage 

       (%) of Total Contract Price 

(a) Cash  or  letter  of  credit  issued  by  

 Universal or Commercial bank:  

 provided,  however,  that  the  letter  of  

 credit shall be confirmed or Five Percent (5%) 

 authenticated   by   a   Universal   or  

 Commercial  bank,  if  issued  by  a  

 foreign bank     

(b) Bank guarantee confirmed by  

 Universal or Commercial bank:  

 provided,  however,  that  the  letter  of  

 credit shall be confirmed or Ten Percent (10%) 

 authenticated   by   a   Universal   or  

 Commercial  bank,  if  issued  by  a  

 foreign bank     

(c) Surety  bond  callable  upon  demand  

 issued by GSIS  or any  surety  or 
Thirty Percent (30%)  

insurance  company duly  certified  by   

 the Insurance Commission   

 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity, and returned only after the lapse of said 

one year period. 
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12.8. In case of structural defects/failure occurring during the applicable warranty 

period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 

necessary restoration or reconstruction works and shall be entitled to full 

reimbursement by the parties found to be liable for expenses incurred therein 

upon demand, without prejudice to the filing of appropriate administrative, 

civil, and/or criminal charges against the responsible persons as well as the 

forfeiture of the warranty security posted in favor of the Procuring Entity. 
 

13. Liability of the Contractor  
 

Subject to additional provisions, if any, set forth in the SCC, the Contractorôs liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 
 

 

14. Procuring Entityôs Risk 
 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 

to: 
 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; or 

 
(ii)  negligence, breach of statutory duty, or interference with any 

legal right by the Procuring Entity or by any person employed 
by or contracted to him except the Contractor. 

 
(b) The risk of damage to the Works, Plant, Materials, and Equipment to 

the extent that it is due to a fault of the Procuring Entity or in the 

Procuring Entityôs design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 
 

15. Insurance 
 

15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

 

(a) Contractorôs All Risk Insurance; 
 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

 
(c) Personal injury or death of Contractorôs employees; and 

 
(d) Comprehensive insurance for third party liability to Contractorôs direct 

or indirect act or omission causing damage to third persons. 
 

15.2.   The   Contractor   shall   provide   evidence   to   the   Procuring   Entityôs 
Representative that the insurances required under this Contract have been 
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effected and shall, within a reasonable time, provide copies of the insurance 

policies to the Procuring Entityôs Representative. Such evidence and such 

policies shall be provided to the Procuring Entityôs through the Procuring 

Entityôs Representative. 
 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the 

insurances at all times in accordance with the terms of this Contract and shall 

produce to the Procuring Entityôs Representative the insurance policies in 

force including the receipts for payment of the current premiums. 
 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entityôs Representative. 

 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 

herein or any other insurance which he may be required to obtain under the 

terms of this Contract, the Procuring Entity may obtain and keep in force any 

such insurances and pay such premiums as may be necessary for the purpose. 

From time to time, the Procuring Entity may deduct the amount it shall pay for 

said premiums including twenty five percent (25%) therein from any monies 

due, or which may become due, to the Contractor, without prejudice to the 

Procuring Entity exercising its right to impose other sanctions against the 

Contractor pursuant to the provisions of this Contract. 
 

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring 

Entity may, at the Contractorôs expense, take whatever measure is deemed 

necessary for its protection and that of the Contractorôs personnel and third 

parties, and/or order the interruption of dangerous Works. In addition, the 

Procuring Entity may refuse to make the payments under GCC Clause 40 

until the Contractor complies with this Clause. 
 

15.6. The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entityôs demand, with 

a new policy issued by a new insurance company acceptable to the Procuring 

Entity for any of the following grounds: 
 

(a) The issuer of the insurance policy to be replaced has: 
 

(i) become bankrupt; 
 

(ii)  been placed under receivership or under a management 

committee; 
 

(iii)  been sued for suspension of payment; or 
 

(iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies 

cancelled; or 
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(v) Where reasonable grounds exist that the insurer may not be 

able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

 

16. Termination for Default of Contractor  
 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

 

(i) Due to the Contractorôs fault and while the project is on-going, it has 

incurred negative slippage of fifteen percent (15%) or more in 

accordance with Presidential Decree 1870, regardless of whether or not 
previous warnings and notices have been issued for the Contractor to 

improve his performance; 
 

(ii)  Due to its own fault and after this Contract time has expired, the 

Contractor incurs delay in the completion of the Work after this 

Contract has expired; or 
 

(iii)  The Contractor: 
 

(i) abandons the contract Works, refuses or fails to comply with a 

valid instruction of the Procuring Entity or fails to proceed 

expeditiously and without delay despite a written notice by the 

Procuring Entity; 
 

(ii)  does not actually have on the project Site the minimum 

essential equipment listed on the bid necessary to prosecute the 

Works in accordance with the approved Program of Work and 
equipment deployment schedule as required for the project; 

 
(iii)  does not execute the Works in accordance with this Contract or 

persistently or flagrantly neglects to carry out its obligations 
under this Contract; 

 
(iv) neglects or refuses to remove materials or to perform a new 

Work that has been rejected as defective or unsuitable; or 
 

(v) sub-lets any part of this Contract without approval by the 
Procuring Entity. 

 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and 

funded under the Contract shall be deemed to be the property of the Procuring 
Entity if this Contract is rescinded because of the Contractorôs default. 

 

17. Termination for Default of Procuring Entity  
 

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days 

through no fault of its own, due to any of the following reasons: 
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(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 

materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; or 

 
(b) The prosecution of the Work is disrupted by the adverse peace and order 

situation, as certified by the Armed Forces of the Philippines Provincial 

Commander and approved by the Secretary of National Defense. 
 

18. Termination for Other Causes 
 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 

time for its convenience. The HoPE may terminate this Contract for the 

convenience of the Procuring Entity if he has determined the existence of 

conditions that make Project Implementation economically, financially or 

technically impractical and/or unnecessary, such as, but not limited to, 

fortuitous event(s) or changes in law and National Government policies. 
 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

 

(a) The Contractor stops work for twenty eight (28) days when no 

stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entityôs 

Representative; 
 

(b) The Procuring Entityôs Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 

twenty eight (28) days; 
 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 

declared bankrupt or insolvent as determined with finality by a court of 

competent jurisdiction. In this event, termination will be without 

compensation to the Contractor, provided that such termination will not 

prejudice or affect any right of action or remedy which has accrued or 

will accrue thereafter to the Procuring Entity and/or the Contractor. In 

the case of the Contractor's insolvency, any Contractor's Equipment 

which the Procuring Entity instructs in the notice is to be used until the 

completion of the Works; 
 

(d) A payment certified by the Procuring Entityôs Representative is not 
paid by the Procuring Entity to the Contractor within eighty four (84) 

days from the date of the Procuring Entityôs Representativeôs 

certificate; 
 

(e) The Procuring Entityôs Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of time 

determined by the Procuring Entityôs Representative; 
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(f) The Contractor does not maintain a Security, which is required; 
 

(g) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated damages 

can be paid, as defined in the GCC Clause 9; and 
 

(h) In case it is determined prima facie by the Procuring Entity that the 

Contractor has engaged, before or during the implementation of the 

contract, in unlawful deeds and behaviors relative to contract 

acquisition and implementation, such as, but not limited to, the 
following: 

 
(i) corrupt, fraudulent, collusive, coercive, and obstructive 

practices as defined in ITB  Clause 3.1(a), unless otherwise 

specified in the SCC; 
 

(ii)  drawing up or using forged documents; 
 

(iii)  using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and 

 
(iv) any other act analogous to the foregoing. 

 
18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 

impose the maximum civil, administrative and/or criminal penalties available 

under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

 
18.5. When persons from either party to this Contract gives notice of a fundamental 

breach to the Procuring Entityôs Representative in order to terminate the 

existing contract for a cause other than those listed under GCC Clause 18.3, 
the Procuring Entityôs Representative shall decide whether the breach is 

fundamental or not. 
 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 

make the Site safe and secure, and leave the Site as soon as reasonably 

possible. 
 

19. Procedures for Termination of Contracts 
 

19.1. The following provisions shall govern the procedures for the termination of 
this Contract: 

 
(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 

the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 

Verified Report, with all relevant evidence attached; 
 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 
terminate this Contract only by a written notice to the Contractor 

conveying the termination of this Contract. The notice shall state: 
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(i) that this Contract is being terminated for any of the ground(s) 

afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same; 

 
(ii)  the extent of termination, whether in whole or in part; 

 
(iii)  an instruction to the Contractor to show cause as to why this 

Contract should not be terminated; and 
 

(iv) special instructions of the Procuring Entity, if any. 
 

The Notice to Terminate shall be accompanied by a copy of the 
Verified Report; 

 

(c) Within a period of seven (7) calendar days from receipt of the Notice 

of Termination, the Contractor shall submit to the HoPE a verified 

position paper stating why the contract should not be terminated. If the 

Contractor fails to show cause after the lapse of the seven (7) day 

period, either by inaction or by default, the HoPE shall issue an order 

terminating the contract; 
 

(d) The Procuring Entity may, at anytime before receipt of the 
Contractorôs verified position paper described in item (c) above 

withdraw the Notice to Terminate if it is determined that certain items 

or works subject of the notice had been completed, delivered, or 

performed before the Contractorôs receipt of the notice; 
 

(e) Within a non-extendible period of ten (10) calendar days from receipt 

of the verified position paper, the HoPE shall decide whether or not to 

terminate this Contract. It shall serve a written notice to the Contractor 

of its decision and, unless otherwise provided in the said notice, this 

Contract is deemed terminated from receipt of the Contractor of the 

notice of decision. The termination shall only be based on the 

ground(s) stated in the Notice to Terminate; and 
 

(f) The HoPE may create a Contract Termination Review Committee 

(CTRC) to assist him in the discharge of this function. All decisions 

recommended by the CTRC shall be subject to the approval of the 

HoPE. 
 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 

of additional administrative sanctions as the internal rules of the agency may 

provide and/or further criminal prosecution as provided by applicable laws, 

the procuring entity shall impose on contractors after the termination of the 

contract the penalty of suspension for one (1) year for the first offense, 

suspension for two (2) years for the second offense from participating in the 

public bidding process, for violations committed during the contract 

implementation stage, which include but not limited to the following: 
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(a) Failure of the contractor, due solely to his fault or negligence, to 

mobilize and start work or performance within the specified period in 
the Notice to Proceed (ñNTPò); 

 
(b) Failure by the contractor to fully and faithfully comply with its 

contractual obligations without valid cause, or failure by the contractor 

to comply with any written lawful instruction of the procuring entity or 

its representative(s) pursuant to the implementation of the contract. For 

the procurement of infrastructure projects or consultancy contracts, 

lawful instructions include but are not limited to the following: 
 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

 
(ii)  Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 
 

(iii)  Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 

pavement and excavated debris in accordance with approved 

plans and specifications and contract provisions; 
 

(iv) Deployment of committed equipment, facilities, support staff 
and manpower; and 

 
(v) Renewal of the effectivity dates of the performance security 

after its expiration during the course of contract 
implementation. 

 
(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior 

written approval by the procuring entity. 
 

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the  
Constructor's Performance Evaluation System (ñCPESò) rating sheet. 

In the absence of the CPES rating sheet, the existing performance  
monitoring system of the procuring entity shall be applied. Any of the 
following acts by the Contractor shall be construed as poor 

performance: 
 

(i) Negative slippage of 15% and above within the critical path of 

the project due entirely to the fault or negligence of the 

contractor; and 
 

(ii)  Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 

negligence. 
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(e) Willful or deliberate abandonment or non-performance of the project 

or contract by the contractor resulting to substantial breach thereof 
without lawful and/or just cause. 

 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

 

20. Force Majeure, Release From Performance 
 

20.1. For purposes of this Contract the terms ñforce majeureò and ñfortuitous eventò 

may be used interchangeably. In this regard, a fortuitous event or force 

majeure shall be interpreted to mean an event which the Contractor could not 

have foreseen, or which though foreseen, was inevitable. It shall not include 

ordinary unfavorable weather conditions; and any other cause the effects of 

which could have been avoided with the exercise of reasonable diligence by 

the Contractor. 
 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 

entirely outside the control of either the Procuring Entity or the Contractor, the 

Procuring Entityôs Representative shall certify that this Contract has been 

discontinued. The Contractor shall make the Site safe and stop work as quickly 

as possible after receiving this certificate and shall be paid for all works 

carried out before receiving it and for any Work carried out afterwards to 

which a commitment was made. 
 

20.3. If the event continues for a period of eighty four (84) days, either party may 

then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 

 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 

reasonably delivered to the Site, adjusted by the following: 
 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 
 

(b) the cost of his suspension and demobilization; 
 

(c) any sum to which the Procuring Entity is entitled. 
 

20.5. The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

 

21. Resolution of Disputes 
 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 

parties in connection with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 

dispute or difference by mutual consultation. 
 

21.2. If the Contractor believes that a decision taken by the Procuring Entityôs 
Representative was either outside the authority given to the Procuring Entityôs 
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Representative by this Contract or that the decision was wrongly taken, the 
decision shall be referred to the Arbiter indicated in the SCC within fourteen  
(14) days of the notification of the Procuring Entityôs Representativeôs 
decision. 

 

21.3. Any and all disputes arising from the implementation of this Contract covered 

by the R.A. 9184 and its IRR shall be submitted to arbitration in the 

Philippines according to the provisions of Republic Act No. 876, otherwise 

known as the ñ Arbitration Lawò and Republic Act 9285, otherwise known as 

the ñAlternative Dispute Resolution Act of 2004ò: Provided, however, That, 

disputes that are within the competence of the Construction Industry 

Arbitration Commission to resolve shall be referred thereto. The process of 

arbitration shall be incorporated as a provision in this Contract that will be 

executed pursuant to the provisions of the Act and its IRR: Provided, further, 

That, by mutual agreement, the parties may agree in writing to resort to other 

alternative modes of dispute resolution. 
 

22. Suspension of Loan, Credit, Grant, or Appropriation 
 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 

Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 

 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

 
(b) If the Contractor has not received sums due it for work already done within 

forty five (45) days from the time the Contractorôs claim for payment has been 

certified by the Procuring Entityôs Representative, the Contractor may 

immediately issue a suspension of work notice in accordance with GCC 

Clause 45.2. 
 

23. Procuring Entityôs Representativeôs Decisions 
 

23.1. Except where otherwise specifically stated, the Procuring Entityôs 

Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity. 

 

23.2. The Procuring Entityôs Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 
 

24. Approval of Drawings and Temporary Works by the Procuring 

Entityôs Representative 
 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 

Works, are subject to prior approval by the Procuring Entityôs Representative 
before its use. 

 

24.2. The Contractor shall be responsible for design of Temporary Works. 
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24.3. The Procuring Entityôs Representativeôs approval shall not alter the 

Contractorôs responsibility for design of the Temporary Works. 
 

24.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 
 

25. Acceleration and Delays Ordered by the Procuring Entityôs 

Representative 
 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entityôs Representative will obtain priced 

proposals for achieving the necessary acceleration from the Contractor. If the 

Procuring Entity accepts these proposals, the Intended Completion Date will 

be adjusted accordingly and confirmed by both the Procuring Entity and the 

Contractor. 
 

25.2. If the Contractorôs Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 

Variation. 
 

26. Extension of the Intended Completion Date 
 

26.1. The Procuring Entityôs Representative shall extend the Intended Completion 

Date if a Variation is issued which makes it impossible for the Intended 

Completion Date to be achieved by the Contractor without taking steps to 

accelerate the remaining work, which would cause the Contractor to incur 

additional costs. No payment shall be made for any event which may warrant 

the extension of the Intended Completion Date. 
 

26.2. The Procuring Entityôs Representative shall decide whether and by how much 

to extend the Intended Completion Date within twenty one (21) days of the 

Contractor asking the Procuring Entityôs Representative for a decision thereto 

after fully submitting all supporting information. If the Contractor has failed to 

give early warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 
 

27. Right to Vary 
 

27.1. The Procuring Entityôs Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 

percent (10%) of the original contract cost. 
 

27.2. Variations shall be valued as follows: 
 

(a) At a lump sum price agreed between the parties; 
 

(b) where appropriate, at rates in this Contract; 
 

(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which 
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(d) at appropriate new rates, equal to or lower than current industry rates 

and to be agreed upon by both parties and approved by the HoPE. 
 

28. Contractor's Right to Claim  
 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 

events, it is necessary to change the Works, this shall be dealt with as a Variation. 
 

29. Dayworks 
 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 

in the SCC, the Dayworks rates in the Contractorôs bid shall be used for small 

additional amounts of work only when the Procuring Entityôs Representative 
has given written instructions in advance for additional work to be paid for in 

that way. 
 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 

forms approved by the Procuring Entityôs Representative. Each completed 
form shall be verified and signed by the Procuring Entityôs Representative 

within two days of the work being done. 
 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

 

30. Early Warning  
 

30.1. The Contractor shall warn the Procuring Entityôs Representative at the earliest 

opportunity of specific likely future events or circumstances that may 

adversely affect the quality of the work, increase the Contract Price, or delay 

the execution of the Works. The Procuring Entityôs Representative may 

require the Contractor to provide an estimate of the expected effect of the 

future event or circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as reasonably possible. 
 

30.2. The Contractor shall cooperate with the Procuring Entityôs Representative in 

making and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work and 

in carrying out any resulting instruction of the Procuring Entityôs 
Representative. 

 

31. Program of Work 
 

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring 

Entityôs Representative for approval a Program of Work showing the general 

methods, arrangements, order, and timing for all the activities in the Works. 
 

31.2. An update of the Program of Work shall show the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

 



 

67 
 

 
31.3. The Contractor shall submit to the Procuring Entityôs Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC. If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entityôs Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue 

to withhold this amount until the next payment after the date on which the 

overdue Program of Work has been submitted. 
 

31.4. The Procuring Entityôs Representativeôs approval of the Program of Work 

shall not alter the Contractorôs obligations. The Contractor may revise the 

Program of Work and submit it to the Procuring Entityôs Representative again 
at any time. A revised Program of Work shall show the effect of any approved 

Variations. 
 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entityôs Representative with an updated cash flow forecast. The 

cash flow forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange rates. 
 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

 

32. Management Conferences 
 

32.1. Either the Procuring Entityôs Representative or the Contractor may require the 

other to attend a Management Conference. The Management Conference shall 
review the plans for remaining work and deal with matters raised in 

accordance with the early warning procedure. 
 

32.2. The Procuring Entityôs Representative shall record the business of 

Management Conferences and provide copies of the record to those attending 

the Conference and to the Procuring Entity. The responsibility of the parties 

for actions to be taken shall be decided by the Procuring Entityôs 

Representative either at the Management Conference or after the Management 

Conference and stated in writing to all who attended the Conference. 
 

33. Bill of Quantities 
 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 

 

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 

Quantities for the particular item and is not more than twenty five percent 

(25%) of the original quantity, provided the aggregate changes for all items do 

not exceed ten percent (10%) of the Contract price, the Procuring Entityôs 

Representative shall make the necessary adjustments to allow for the changes 

subject to applicable laws, rules, and regulations. 
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33.4. If requested by the Procuring Entityôs Representative, the Contractor shall 

provide the Procuring Entityôs Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

 

34. Instructions, Inspections and Audits 
 

34.1. The Procuring Entityôs personnel shall at all reasonable times during 

construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction. 

 

34.2. If the Procuring Entityôs Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 

and the test shows that it does, the Contractor shall pay for the test and any 

samples. If there is no defect, the test shall be a Compensation Event. 
 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractorôs accounts and records relating to the performance of the 

Contractor and to have them audited by auditors appointed by the Funding 

Source, if so required by the Funding Source. 
 

35. Identifying Defects 
 

The Procuring Entityôs Representative shall check the Contractorôs work and notify 
the Contractor of any defects that are found. Such checking shall not affect the 

Contractorôs responsibilities. The Procuring Entityôs Representative may instruct the 

Contractor to search uncover defects and test any work that the Procuring Entityôs 

Representative considers below standards and defective. 
 

36. Cost of Repairs 
 

Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start Date and the end of the Defects Liability Periods shall be remedied by the 

Contractor at the Contractorôs cost if the loss or damage arises from the Contractorôs 

acts or omissions. 
 

37. Correction of Defects 
 

37.1. The Procuring Entityôs Representative shall give notice to the Contractor of 

any defects before the end of the Defects Liability Period, which is One (1) 

year from project completion up to final acceptance by the Procuring Entityôs 

Representative. 
 

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entityôs 

Representativeôs notice. 
 

37.3. The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
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request the Contractor to submit a quotation for the corresponding reduction in 

the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

 

38. Uncorrected Defects 
 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 

notice of his intention to use a third party to correct a Defect. If the Contractor 

does not correct the Defect himself within the period, the Procuring Entity 
may have the Defect corrected by the third party. The cost of the correction 

will be deducted from the Contract Price. 
 

38.2. The use of a third party to correct defects that are uncorrected by the 

Contractor will in no way relieve the Contractor of its liabilities and 

warranties under the Contract. 
 

39. Advance Payment 
 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall 

be submitted as a contract document, make an advance payment to the 

contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 

according to a schedule specified in the SCC. 
 

39.2. The advance payment shall be made only upon the submission to and 

acceptance by the Procuring Entity of an irrevocable standby letter of credit of 

equivalent value from a commercial bank, a bank guarantee or a surety bond 

callable upon demand, issued by a surety or insurance company duly licensed 

by the Insurance Commission and confirmed by the Procuring Entity. 
 

39.3.   The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 

 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 

as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

 

40. Progress Payments 
 

40.1. The Contractor may submit a request for payment for Work accomplished. 

Such request for payment shall be verified and certified by the Procuring 
Entityôs Representative/Project Engineer. Except as otherwise stipulated in the 

SCC, materials and equipment delivered on the site but not completely put in 

place shall not be included for payment. 
 

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 
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(a) Cumulative value of the work previously certified and paid for. 
 

(b) Portion of the advance payment to be recouped for the month. 
 

(c) Retention money in accordance with the condition of contract. 
 

(d) Amount to cover third party liabilities. 
 

(e) Amount to cover uncorrected discovered defects in the works. 
 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention. The Procuring Entity shall pay the Contractor the 

amounts certified by the Procuring Entityôs Representative within twenty eight  
(28) days from the date each certificate was issued. No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity. 

 

40.4. The first progress payment may be paid by the Procuring Entity to the 

Contractor provided that at least twenty percent (20%) of the work has been 

accomplished as certified by the Procuring Entityôs Representative. 
 

40.5. Items of the Works for which a price of ñ0ò (zero) has been entered will not be 

paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

 

41. Payment Certificates 
 

41.1. The Contractor shall submit to the Procuring Entityôs Representative monthly 
statements of the estimated value of the work executed less the cumulative 

amount certified previously. 
 

41.2. The Procuring Entityôs Representative shall check the Contractorôs monthly 
statement and certify the amount to be paid to the Contractor. 

 

41.3. The value of Work executed shall: 
 

(a) be determined by the Procuring Entityôs Representative; 
 

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

 
(c) include the valuations of approved variations. 

 

41.4. The Procuring Entityôs Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 
 

42. Retention 
 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 

amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2. 

 
 

 



 

71 
 

 
42.2. Progress payments are subject to retention of ten percent (10%), referred to as 

the ñretention money.ò Such retention shall be based on the total amount due 

to the Contractor prior to any deduction and shall be retained from every 

progress payment until fifty percent (50%) of the value of Works, as 

determined by the Procuring Entity, are completed. If, after fifty percent (50%) 

completion, the Work is satisfactorily done and on schedule, no additional 

retention shall be made; otherwise, the ten percent (10%) retention shall again 

be imposed using the rate specified therefor. 
 

42.3. The total ñretention moneyò shall be due for release upon final acceptance of 

the Works. The Contractor may, however, request the substitution of the 

retention money for each progress billing with irrevocable standby letters of 

credit from a commercial bank, bank guarantees or surety bonds callable on 

demand, of amounts equivalent to the retention money substituted for and 

acceptable to the Procuring Entity, provided that the project is on schedule and 

is satisfactorily undertaken. Otherwise, the ten (10%) percent retention shall be 

made. Said irrevocable standby letters of credit, bank guarantees and/or surety 

bonds, to be posted in favor of the Government shall be valid for a duration to 

be determined by the concerned implementing office/agency or Procuring 

Entity and will answer for the purpose for which the ten (10%) percent 

retention is intended, i.e., to cover uncorrected discovered defects and third 

party liabilities. 
 

42.4. On completion of the whole Works, the Contractor may substitute retention 

money with an ñon demandò Bank guarantee in a form acceptable to the 
Procuring Entity. 

 

43. Variation Orders  
 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 

increase/decrease in quantities, including the introduction of new work items 

that are not included in the original contract or reclassification of work items 

that are either due to change of plans, design or alignment to suit actual field 

conditions resulting in disparity between the preconstruction plans used for 

purposes of bidding and the ñas staked plansò or construction drawings 

prepared after a joint survey by the Contractor and the Procuring Entity after 

award of the contract, provided that the cumulative amount of the Variation 

Order does not exceed ten percent (10%) of the original project cost. The 

addition/deletion of Works should be within the general scope of the project as 

bid and awarded. The scope of works shall not be reduced so as to 

accommodate a positive Variation Order. A Variation Order may either be in 

the form of a Change Order or Extra Work Order. 
 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 

introduction of new work necessary for the completion, improvement or 

protection of the project which were not included as items of Work in the 

original contract, such as, where there are subsurface or latent physical 

conditions at the site differing materially from those indicated in the contract, 
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or where there are duly unknown physical conditions at the site of an unusual 

nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 

another contract to be bid out if the works are separable from the original 

contract. In exceptional cases where it is urgently necessary to complete the 

original scope of work, the HoPE may authorize a positive Variation Order go 

beyond ten percent (10%) but not more than twenty percent (20%) of the 

original contract price, subject to the guidelines to be determined by the 

GPPB: Provided, however, That appropriate sanctions shall be imposed on the 

designer, consultant or official responsible for the original detailed engineering 

design which failed to consider the Variation Order beyond ten percent (10%). 
 

 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 

calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight  
(28) calendar days deliver a written communication giving full and detailed 
particulars of any extra cost in order that it may be investigated at that time. 

Failure to provide either of such notices in the time stipulated shall constitute a 

waiver by the contractor for any claim. The preparation and submission of 

Variation Orders are as follows: 
 

(a) If the Procuring Entityôs representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare 

the proposed Order accompanied with the notices submitted by the 

Contractor, the plans therefore, his computations as to the quantities of 

the additional works involved per item indicating the specific stations 

where such works are needed, the date of his inspections and 

investigations thereon, and the log book thereof, and a detailed 

estimate of the unit cost of such items of work, together with his 

justifications for the need of such Change Order or Extra Work Order, 

and shall submit the same to the HoPE for approval. 
 

(b) The HoPE or his duly authorized representative, upon receipt of the 

proposed Change Order or Extra Work Order shall immediately 

instruct the appropriate technical staff or office of the Procuring Entity 

to conduct an on-the-spot investigation to verify the need for the Work 

to be prosecuted and to review the proposed plan, and prices of the 

work involved. 
 

(c) The technical staff or appropriate office of the Procuring Entity shall 

submit a report of their findings and recommendations, together with 

the supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration. 

 
(d) The HoPE or his duly authorized representative, acting upon the 

recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 

that the same is justified, necessary, and in order. 
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(e) The timeframe for the processing of Variation Orders from the 

preparation up to the approval by the Procuring Entity concerned shall 
not exceed thirty (30) calendar days. 

 

44. Contract Completion 
 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 

amount, the Procuring Entity may create an inspectorate team to make preliminary 

inspection and submit a punch-list to the Contractor in preparation for the final 

turnover of the project. Said punch-list will contain, among others, the remaining 

Works, Work deficiencies for necessary corrections, and the specific duration/time to 

fully complete the project considering the approved remaining contract time. This, 

however, shall not preclude the claim of the Procuring Entity for liquidated damages. 
 

45. Suspension of Work 
 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 

partly by written order for such period as may be deemed necessary, due to 

force majeure or any fortuitous events or for failure on the part of the 

Contractor to correct bad conditions which are unsafe for workers or for the 

general public, to carry out valid orders given by the Procuring Entity or to 

perform any provisions of the contract, or due to adjustment of plans to suit 

field conditions as found necessary during construction. The Contractor shall 

immediately comply with such order to suspend the work wholly or partly. 
 

45.2. The Contractor or its duly authorized representative shall have the right to 

suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written 

notice from the Contractor to the district engineer/regional director/consultant 

or equivalent official, as the case may be, due to the following: 
 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction 

schedule. 
 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

 
(c) Peace and order conditions make it extremely dangerous, if not 

possible, to work. However, this condition must be certified in writing 

by the Philippine National Police (PNP) station which has 

responsibility over the affected area and confirmed by the Department 

of Interior and Local Government (DILG) Regional Director. 
 

(d) There is failure on the part of the Procuring Entity to deliver 

government-furnished materials and equipment as stipulated in the 
contract. 

 
(e) Delay in the payment of Contractorôs claim for progress billing beyond 

forty-five (45) calendar days from the time the Contractorôs claim has 
been certified to by the procuring entityôs authorized representative 
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that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 

 

45.3. In case of total suspension, or suspension of activities along the critical path, 

which is not due to any fault of the Contractor, the elapsed time between the 

effectivity of the order suspending operation and the order to resume work 

shall be allowed the Contractor by adjusting the contract time accordingly. 
 

46. Payment on Termination 
 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Procuring Entityôs Representative shall issue a certificate 

for the value of the work done and Materials ordered less advance payments 

received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the SCC. 

Additional Liquidated Damages shall not apply. If the total amount due to the 

Procuring Entity exceeds any payment due to the Contractor, the difference 

shall be a debt payable to the Procuring Entity. 
 

46.2. If the Contract is terminated for the Procuring Entityôs convenience or because 

of a fundamental breach of Contract by the Procuring Entity, the Procuring 

Entityôs Representative shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, repatriation 

of the Contractorôs personnel employed solely on the Works, and the 

Contractorôs costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 
 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 

 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 

Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

 

47. Extension of Contract Time 
 

47.1. Should the amount of additional work of any kind or other special 

circumstances of any kind whatsoever occur such as to fairly entitle the 

contractor to an extension of contract time, the Procuring Entity shall 

determine the amount of such extension; provided that the Procuring Entity is 

not bound to take into account any claim for an extension of time unless the 

Contractor has, prior to the expiration of the contract time and within thirty  
(30) calendar days after such work has been commenced or after the 

circumstances leading to such claim have arisen, delivered to the Procuring 

Entity notices in order that it could have investigated them at that time. Failure 

to provide such notice shall constitute a waiver by the Contractor of any claim. 

Upon receipt of full and detailed particulars, the Procuring Entity shall 

examine the facts and extent of the delay and shall extend the contract time 

completing the contract work when, in the Procuring Entityôs opinion, the 

findings of facts justify an extension. 
 
 
 



 

75 
 

 
47.2. No extension of contract time shall be granted the Contractor due to (a) 

ordinary unfavorable weather conditions and (b) inexcusable failure or 

negligence of Contractor to provide the required equipment, supplies or 

materials. 
 

47.3. Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

 

47.4. No extension of contract time shall be granted when the reason given to 

support the request for extension was already considered in the determination 

of the original contract time during the conduct of detailed engineering and in 

the preparation of the contract documents as agreed upon by the parties before 

contract perfection. 
 

47.5. Extension of contract time shall be granted for rainy/unworkable days 

considered unfavorable for the prosecution of the works at the site, based on 

the actual conditions obtained at the site, in excess of the number of 

rainy/unworkable days pre-determined by the Procuring Entity in relation to 

the original contract time during the conduct of detailed engineering and in the 

preparation of the contract documents as agreed upon by the parties before 

contract perfection, and/or for equivalent period of delay due to major 

calamities such as exceptionally destructive typhoons, floods and earthquakes, 

and epidemics, and for causes such as non-delivery on time of materials, 

working drawings, or written information to be furnished by the Procuring 

Entity, non-acquisition of permit to enter private properties or non-execution 

of deed of sale or donation within the right-of-way resulting in complete 

paralyzation of construction activities, and other meritorious causes as 

determined by the Procuring Entityôs Representative and approved by the 

HoPE. Shortage of construction materials, general labor strikes, and peace and 

order problems that disrupt construction operations through no fault of the 

Contractor may be considered as additional grounds for extension of contract 

time provided they are publicly felt and certified by appropriate government 

agencies such as DTI, DOLE, DILG, and DND, among others. The written 

consent of bondsmen must be attached to any request of the Contractor for 

extension of contract time and submitted to the Procuring Entity for 

consideration and the validity of the Performance Security shall be 

correspondingly extended. 
 

48. Price Adjustment 
 

Except for extraordinary circumstances as determined by NEDA and approved by the 

GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of 

the awarded contract is affected by any applicable new laws, ordinances, regulations, 

or other acts of the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 

basis. 
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49. Completion 
 

The Contractor shall request the Procuring Entityôs Representative to issue a 

certificate of Completion of the Works, and the Procuring Entityôs Representative will 

do so upon deciding that the work is completed. 
 

50. Taking Over 
 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entityôs Representative issues a certificate of Completion. 

 

51. Operating and Maintenance Manuals 
 

51.1. If ñas builtò Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the SCC, or they do not receive the Procuring Entityôs 

Representativeôs approval, the Procuring Entityôs Representative shall 

withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

GCC Clause            
       

1.17 
 

The Intended Completion Date is Four Hundred Twenty (420) calendar days 
reckoned from the receipt of Notice to Proceed. 

       
          

1.22 
 

The Procuring Entity  is Bases Conversion and Development Authority (BCDA). 
 

      

1.23 

 

The Procuring Entityôs Representative is: 
 
Gen. Aaron N. Aquino (Ret.) 
President and CEO 

  

 

  Clark International Airport Corporation (CIAC)    

  CIAC Corporate Office Building, Civil Aviation Complex, 

  Clark Freeport Zone, Pampanga 2023 Philippines 

          

1.24 
 

The Site is located at the Clark International Airport Corporation, Civil Aviation 
Complex, Clark Freeport Zone, Pampanga 2023 Philippines 

       
        

1.28 

 

The Start Date as stated in the notice to proceed. 
 
Note: The start date shall be the date of receipt of the Notice to 
Proceed.    

       

1.31 

 

The Work  consist of  Rehabilitation and Upgrading of Airfield Ground 
Lightings System including New Airfield Ground Lightings Powerhouse 
for Clark International Airport  

      

2.2  Four Hundred Twenty (420) calendar days for completion of the Works.  

            

5.1 The Procuring Entity  shall give possession of all parts of the Site to the 

 Contractor within four (4) calendar days from receipt of Notice to Proceed. 
  

6.5 The Bidders shall have the minimum technical staff to be assigned to the Project 

composed of the following:  

 

1. One (1) Project Manager ï should be a Philippine Registered Electrical 

Engineer with at least Ten (10) years recent management experience in 

installation/maintenance of Airfield Lighting System related works and 

have undertaken at least three (3) Airfield Lighting System related projects 

involving Light Emitting Diode (LED) Airfield Lightings System. 

2. One (1) Project Engineer ï should be a Philippine Registered Civil 

Engineer with at least Ten (10) years experience in Airfield Lighting 

Works or related works. 

3. Three (3) Foremen with at least 5 years experience in Airfield Lighting 

Works 

4. One (1) DOLE accredited Safety Practitioner with valid certification and at 

least Three (3) years experience. 
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The Bidders shall have at least two (2) personnel with Airfield Ground Lightings 
Training Certificate from an AGL Trainer in ICAO standards 

 NOTE: The names of the Key Personnel and their designation shall be 

 filled out by winning contractor prior to contract signing. 
  

7.4(c) No further instructions 
  

7.7 No further instructions. 
  

8.1 No further instructions. 
  

10 None.  

12.3 No further instructions. 
  

12.5 In case of semi-permanent structures, such as buildings of types 1, 2, and 3 as 
classified under the National Building Code of the Philippines, concrete/asphalt 
roads, concrete river control, drainage, irrigation lined canals, river landing, deep 
wells, rock causeway, pedestrian overpass, and other similar semi-permanent 
structures: Five (5) years.  

 

13 If the Contractor is a joint venture ñAll partners to the joint venture shall be 
jointly and severally liable to the Procuring Entity.ò 
 

  

18.3(h)(i) No further instructions. 
  

21.2 The Arbiter is: Construction Industry Arbitration Commission 

 369, 2nd  Floor  Executive  Center  Building,  Sen.  Gil  J.  Puyat  Avenue 

 corner Makati Avenue, Makati, 1209 Metro Manila, Pilipinas 
  

29.1 Dayworks are applicable at the rate shown in the Contractorôs Original 

 Bid.  
  

31.1 The  Contractor  shall  submit  the  Program  of  Work  to  the  Procuring 
 Entityôs Representative within five (5) calendar days from receipt of the 

 Notice of Award. 
  

31.3 The period between Program of Work updates is fifteen (15) calendar days. 

 

The Program of Work shall be updated and shall be submitted to CIAC for 

Approval. 

 

 The amount to be withheld for late submission of an updated Program of 

Work is Ten Thousand Pesos (PHP10,000.00). 

 

34.3 The Funding Source is the Government of the Philippines (GOP), through 
 the BCDA General Appropriations Act of 2020. 
  

39.1 Pursuant to the DOTr Department Memorandum, no advance payments or 
 mobilization fees shall be extended or paid to the Contractor. 
  

40.1 Materials and equipment delivered on the site but not completely put in 
 place shall not be included for payment. 
  

51.1 The date by which operating and maintenance manuals and ñAs-Builtò  
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 drawings are required upon the request of the contractor for final 
 inspection and acceptance. 
  

51.2 The final payment shall be withheld for failure to submit the complete set 
 of ñAs-Builtò Drawings and/or operating and maintenance manuals. 
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Section VI. Specifications 
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TERMS OF REFERENCE 

 

Rehabilitation and Upgrading of Airfield Ground Lightings System including New 

Airfield Ground Lightings Powerhouse for Clark International Airport  
 

 

1.0 INTRODUCTION  
 

Clark International Airport is operating in a single ICAO CAT I Visual Navigational Aids on Runway 
02/20. The existing Airfield Ground Lightings System (AGLS) and Equipment at Runway 02/20 and Taxiways A, 
D, F4, F5, F7 & F8 were installed in June 1996 and are already obsolete with limited spare parts that will take 
long-duration to acquire for maintenance support, which are now due for immediate replacement and 
technological upgrade to further increase the safety, efficiency and reliability of the Aircraft Movement Area 
(AMA).  

 
 The system rehabilitation, upgrade and migration to latest LED technology will greatly reduce the 
electric energy consumption and maintenance services frequency in support to the government energy 
ŜŦŦƛŎƛŜƴŎȅ ǇǊƻƎǊŀƳΦ ²ƛǘƘ ǘƘŜ ƎƻǾŜǊƴƳŜƴǘΩǎ ŘƛǊŜŎǘƛǾŜ ǘƻ ƳƻŘŜǊƴƛȊŜ ƻǳǊ ŀƛǊǇƻǊǘΩǎ ŜǉǳƛǇƳŜƴǘ ŀƴŘ ŦŀŎƛƭƛǘƛŜǎΣ 
CIAC/BCDA have programmed the Project: Rehabilitation and Upgrading of Airfield Ground Lightings System 
including New Airfield Ground Lightings Powerhouse for Clark International Airport. 

 

This project calls for the Upgrading, Rehabilitation, Supply and Installation of the following 

lighting system/equipment and its ancillary at the Runway 02/20 and Taxiways to make Clark 

International Airport at par with International Standards: 

 

1. Precision Approach Lighting system 

2. Sequence Flashing Lighting System 

3. Precision Approach Path Indicator 

4. Threshold/End Lights 

5. Runway Centerline Lights 

6. Runway Edge Lights 

7. Lighted Wind Direction Indicator 

8. Mandatory & Information Signs 

9. Taxiway Edge Lights 

10. Aerodrome Beacon 

11. Airfield Ground Lighting Remote Control & Monitoring System 

12. Constant Current Regulators (CCR) 

13. Powerhouse for Airfield Ground Lightings 

14. Power Cable  

15. Counterpoise and grounding system 

16. Manhole/Handholes and ducting rehabilitation 

 

The Budgetary Estimate for this project is approximately Four Hundred Ninety Seven Million 

Five Hundred Eighty Seven Thousand Two Hundred Seventy Five and 25/100 Pesos (Php 

497,587,275.25) and is to be completed within Four Hundred Twenty (420) calendar days. 

 

Furthermore, in order to achieve the highest quality of work, it is necessary that proponents 

shall be by and closely adhered to the Terms of Reference (TOR) and Criteria set forth 

herein. 

 

This project shall adhere to the minimum standard set by the following:. 

1. CAAP latest Manual of Standards latest edition 
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2. ICAO Annex 14 for Visual Navigational Aids latest edition 

3. Philippine Electrical Code (PEC Part 1 and II),  

4. Federal Aviation Administration 

5. Government ordinances enforced in the locality. 

 

2.0 GENERAL  

 

2.1 The Clark International Airport Corporation and the Bases Conversion 

Development Corporation (BCDA) General Appropriations Act of 2020, 

through the Bids and Awards Committee (BAC) intends to invite interested 

Prospective Licensed Contractors to Apply for Eligibility and to Bid for the: 

Rehabilitation and Upgrading of Airfield Ground Lightings System 

including  New Airfield Ground Lightings  Powerhouse for Clark 

International Airport  , under the procurement of infrastructure projects and 

guidelines of this Terms of References / Instruction to Bidders and in 

accordance with the Implementing Rules & Regulations of R.A. No. 9184. 

 

2.2 Only eligible bidders as defined and determined in accordance with this Terms 

of Reference,  Guidelines and Instruction to Applicants for Eligibility, R.A. 

9184 and its corresponding revised Implementing Rules and Regulations 

(IRR) as Amended may participate in the bidding for the subject Project. 

 

2.3 The determination of eligibility shall be based on the submission of the 

required documents to the BAC, utilizing the forms prepared by the BAC and 

using the criteria stated in this TOR, Eligibility Documents and Eligibility 

Data Sheet including R.A. No. 9184 including its corresponding Revised IRR.

  

2.4 The site conditions during the project implementation shall be considered by 

the prospective bidders/contractors, such as project implementation on an 

operational or active runway and taxiway with limited window time or time 

slot for implementation especially on the runway and the inclusion of 

provision for temporary operational runway lightings during cabling works or 

installation of new power cables.   

 

 

3.0 CRITERIA, ELIGIBILITY DATA SHEET AND ELIGIBILITY 

REQUIREMENTS OF PROSPECTIVE BIDDERS / CONTRACTORS 

  

3.1 The Bidders / Contractors must fully comply with the here-in-below minimum 

Eligibility Requirements according to the following criteria set forth herein 

and revised IRR of RA 9184. 

 

3.2 To be eligible, the bidders shall provide evidence satisfactory to CIAC/BCDA 

of its capability and adequacy of resources to carry out the project and 

Contract effectively. 

 

3.3 Valid Philippine Contractors Accreditation Board (PCAB) license for : 

    Principal Classification:  General  Engineering  AAA 

    Registration Particular:  Large B for Navigational Facilities 
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3.4 EXPERIENCE REQUIREMENTS:  
 

3.4.1 The bidders or the JV partner must have certified experience as prime 

contractor in the successful execution and installation of at least one 

(1) single largest project for Airfield Lighting Works in an active 

Runways/Taxiways, whereas the single largest contract value shall be 

at least 50% of the approved budget for the contract to bid (ABC). The 

bidder shall submit documented proof such as certified copy of 

Contract and certified copy of Certificate of Completion & Acceptance 

issued by the Philippine Airport Authorities or other International 

Airport Authority abroad. 

 

3.4.2 Bidders are required to submit Certificate of Completion and 

Certificate of Acceptance from project owner. 

 

3.4.3 Bidders must have completed a contract similar to the Project. The 

description of an eligible bidder is contained in the Bidding 

Documents, particularly, in Section II. Instructions to Bidders.  
 

3.4.4 Similar in nature and complexity to the contract to be bid - A contract 

shall be considered ñSimilarò to the contract to be bid if it has the same 

major categories of works, such as:  

 

Installation of Airfield Lighting System in an active runways, whereas the 

single largest contract value shall be at least 50% of the approved budget 

for the contract to bid (ABC). 

 

For projects which have other major components such as buildings, 

pavements and other civil works are required to submit detailed 

costing of the project. Only components that are related to Airfield 

Ground Lighting (AGL) works and other related works to AGL 

systems such as AGL conduits, ductings, manholes and AGL 

powerhouse, AGL transformer and generator sets shall be considered 

in the determination of what is considered a similar project. 

 

3.4.5 The bidders shall have the minimum technical staff  to be assigned to 

the Project composed of the  following: 

  

3.4.5.1 One (1) Project Manager - should be a Philippine Registered 

Electrical Engineer with at least Ten (10) years recent 

management experience in installation/maintenance of Airfield 

Lighting System related works and have undertaken at least 

three (3) Airfield Lighting System related projects involving 

Light Emitting Diode (LED) Airfield Lightings System. 

 

3.4.5.2 One (1) Project Engineer-should be a Philippine Registered 

Civil Engineer with at least Ten (10) years experience in 

Airfield Lighting Works or related works. 

 

3.4.5.3 Three (3) Foremen with at least Five (5) years experience in 

Airfi eld Lighting Works 
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3.4.5.4 One (1) DOLE accredited Safety Practitioner with valid 

certification and at least Three (3) years experience. 

 

Bidders shall have at least two (2) personnel with Airfield Ground Lightings 

Training Certificate from an AGL Trainer in ICAO standards. 

 

In compliance with the Gender and Development (GAD) Program of the 

Government, the bidders/contractors minimum technical or key personnel may 

include any gender and should not be limited to male personnel only. 

 

3.4.6 The bidder is required to have the following minimum tools and 

equipment available for the project and shall submit supporting proof 

of ownership or leased. 

 

3.4.6.1 Two (2) units Air Compressor with jack hammer  

3.4.6.2 Two  (2) units Backhoe with Pavement Breaker  

3.4.6.3 Three (3) units Concrete Cutter with blade  

3.4.6.4 Two (2) Boom Trucks 

3.4.6.5 One (1) unit Diesel Welding Machine 300 amp  

3.4.6.6 Four (4) units Water Pump 

3.4.6.7 Four (4) units Service Truck 

3.4.6.8 Two (2) units Dump Truck minimum  

3.4.6.9 One (1) unit Duct rod 100 meters 

3.4.6.10 Ten (10) units VHF Radio  

3.4.6.11 Two (2) units Megger Insulation Tester 1 kV & 10 KV 

3.4.6.12 One (1) unit Boring Machine with 13 inches bit 

3.4.6.13 One (1) Earth Resistance Tester 

3.4.6.14 Three (3) units Shallow Base installation Jig 

3.4.6.15 Two (2) Concrete Mixer 

3.4.6.16 One (1) Plate Compactor 

3.4.6.17 Two  (2) units Concrete Vibrator  

3.4.6.18 One (1) Bar cutter 

3.4.6.19 One (1) unit Walk Behind roller Compactor  

3.4.6.20 One (1) unit Hydraulic Crane  

3.4.6.21 Four (4) units Generator set with Floodlight  

3.4.6.22 One (1) unit Tower light Truck  

3.4.6.23 One (1) Pallet Jack 2 Ton 

3.4.6.24 Three (3)Vacuum Cleaner 

3.4.6.25 One (1) Total Station 

3.4.6.26 One (1) Engineers Level 

 

Must attach proof of ownership for Owned or Leased together with the bid 

 

3.5 The bidders shall also submit the following documents / certificates with the 

Technical Documents :  

 

3.5.1 Certificate of After Sales Support and Spare Parts Availability for Ten 

(10) years from the Contractor. 

3.5.2 Bidders/Contractors shall submit Certificate of Warranty for 2 years. 

 

3.6 In the event of a Joint Venture, the following shall be submitted with the 

Eligibility Documents in addition to the above : 
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3.6.1 Each member of the JV shall submit all the minimum eligibility 

requirements specified in Class ñAò of the Eligibility Documents ï 

Revised IRR of RA 9184. 

3.6.2 The JV should be with an Airfield Lighting Manufacturer, to assure the 

after sales support and assurance of liability of manufacturer in case of 

default on local contractor. 

3.6.3 A valid and notarized Joint Venture Agreement and Joint Resolution 

entered into by all members of the JV Partners which shall state among 

others the following:  

 

3.6.3.1 Lead member of the joint venture authorized to represent the 

joint venture; 

3.6.3.2 Responsibilities of each member as regards to the execution of 

the contract; 

3.6.3.3 Financial participation of each member; and  

3.6.3.4 Members are jointly and severally responsible 

3.6.3.5 The JV Agreement and Joint Resolution (both shall be duly 

notarized) shall be valid for the specific project which shall not 

be terminated without prior written consent / approval from 

CIAC. 

3.6.3.6 All members of the Joint Venture shall be jointly and severally  

liable for the execution of the Contract in accordance with the 

Contract terms, and relevant statement to this effect, and shall 

be included in the authorization mentioned above as well as the 

Bid Forms and the Form of Contract Agreement (in case of a 

successful Bid). 

 

Compliance with the Joint Venture criteria stated above shall mean 

ñPASSò while any non-compliance shall mean ñFAIL.ò 

 

3.7 The above minimum eligibility requirements and criteria for this project shall 

be fully complied by the prospective contractors / bidders. Failure to comply 

with any of the above requirements / criteria set forth herein will result in the 

ineligible for the participation in the bidding for the subject project.  

 

 

4.0 GENERAL NOTES AND CONTRACTORôS LIABILITY 

  

4.1 The contractor shall at all times, provide supervisory and working personnel, 

sufficient in number to properly accomplish all necessary related works.  

 

4.2 The contactor shall designate a representative who shall be available at the 

respective area to oversee working operation being carried out and to receive 

instruction from the CIAC Engineer. The contractorôs authorized 

representatives shall be responsible for the overall management and 

coordination of work to be performed as per contract provisions. 

 

4.3 The contractor shall effect full coordination with the CIACôs Engineers prior 

to the implementation of the work in accordance with the Technical 

Specification. 
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4.4 The contractor shall coordinate with CIACôs Engineers and other concerned 

offices (e.g. CIAC Safety Officer, Property Department, Procurement 

Department, CDC, etc.) in connection with the implementation of the project 

so as not to hamper the airport operations. 

 

4.5 The contractor shall be responsible for the safety measures and methodologies 

within the affected areas during the implementation of the project. 

 

4.6 The contractor shall have full knowledge of the project, work and site 

condition, plans and have reviewed the true intent of the project and therefore 

warrants the availability of the system, materials, labor, works, specialties, 

tools and other materials needed to complete the project. 

 

4.7 The contractor shall be responsible to make certain that his personnel shall 

observe CIAC rules and regulations within CIAC vicinity. The contractor shall 

comply at all times, with all security and safety requirements imposed by the 

airport management while within the airport premises. 

 

4.8 The contractorôs personnel shall be distinctly recognizable while within the 

airport premises. The contractorôs personnel shall wear uniforms with their 

companyôs name, logo and proper identification. All contractorsô personnel 

involved and present at the project site must wear reflectorized vests at all 

times. 

 

4.9 The contractor shall provide two-way radio at the project site in Aircraft 

Movement Area (AMA) at all times to conduct radio communications with the 

Control Tower. 

 

4.10 The contractor shall secure access passes from the Aviation Security 

Department of all the personnel involved in this particular project. The 

contractor shall provide Beacon Light for their vehicles and all other heavy 

equipment while inside the airport premises. All costs for uniforms, IDôs and 

other accessories shall be borne by the contractor. 

 

4.11 The Contractor shall formulate adequate control/preventive measures in 

accordance with the relevant Airport safety standards, local laws and 

regulations regarding prevention of accidents during the execution of the 

work. 

 

4.12 The contractor is required to have the necessary & appropriate tools, 

instrument and equipment for the proper implementation of the project. The 

equipment must be at all times, ready, capable and in satisfactory condition to 

perform the tasks. 

 

4.13 All workmanship to be executed and all materials to be supplied and installed 

under the Contract shall be new and best of their respective kinds and all 

subject to the approval of the CIAC Engineer. 

 

4.14 All materials used in the works shall be of the qualities and kinds specified 

herein and equal to approve samples. No material shall be used until and 

unless approved, and materials not approved shall immediately be removed 

from the Works at the Contractorôs expense. 
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4.15 Materials shall be transported, handled and protected on the Site or elsewhere 

in such manner as to prevent damage, deterioration or contamination all to 

satisfaction of the CIAC Engineers. The CIAC Engineers reserves the right to 

inspect any materials to be used in the works at any time and at any place of 

storage. 

 

4.16 CIAC, on a best effort basis, will assist or give assistance to the winning 

bidder or contractor to avail of the exemption on duties and taxes, CIAC shall 

be declared as consignee during the importation. 

 

4.17 The Contractor shall ensure that all loose debris or materials be removed from 

the site at all times so as to avoid damage to aircraft operating within the 

adjacent to the Project site. The Contractor shall additionally secure all 

materials and equipment at the Project site at all times to avoid possible 

disruption and damage to aircraft operating within and adjacent to the Project 

site. 

 

4.18 Damage to previously existing or newly placed facilities caused by the 

movement of equipment or other operations, whether accidental or made 

necessary by reason of the Contract requirements, shall be restored at the 

Contractorôs expense as directed by the CIAC Engineers. 

 

4.19 All damages to property caused by the contractorôs personnel within the 
Aviation Complex shall be immediately repaired by the Contractor at their 

own expense. 

 

4.20 Work which in the opinion of CIAC Engineers has not been properly restored 

shall be removed, replaced or re-executed, all as directed by the CIAC 

Engineers, entirely at the Contractorôs expense. 

 

4.21 The contractor is liable and responsible to any infraction, infringement and 

criminal negligence or willful misconduct caused by its employees within the 

premises of Clark Freeport Zone. 

 

5.0 MODE OF PAYMENT  

  

5.1 Pursuant to the DOTr Department Memorandum, no advance payments or 

mobilization fees shall be extended or paid to the Contractor.  

 

5.2 The first progress payment may be paid by the Procuring Entity to the 

Contractor provided that at least twenty percent (20%) of the work has been 

accomplished as certified by the Procuring Entityôs Representative or CIAC 

Engineers. 

 

5.3 The winning bidder / contractor may request for payment on the remaining 

balance of the contract price on a progress billing of at least ten percent (10%) 

work accomplishment per billing. Such request for payment shall be 

verified/certified and approved by CIAC Engineers. The quantity or area of 

works to be paid for shall be the actual quantity accomplished in accordance 

with the approved plans and specifications and accepted by the CIAC 

Engineer. Payment shall be made at the respective contract price per unit cost. 
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5.4 CIAC shall have the right to deduct from the Contractorôs billing such amount 

as may be necessary to cover third party liabilities, as well as uncorrected 

discovered defects in the project. 

 

 

 

6.0    TECHNICAL SPECIFICATIONS  

          (Refer to the attached Technical Specifications) 
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Section VII. Drawings 
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Section VIII. Bill of Quantities 
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Project Title : REHABILITATION AND UPGRADING OF AIRFIELD GROUND LIGHTING SYSTEM INCLUDING 

  NEW AIRFILED GROUND LIGHTINGS POWERHOUSE FOR CLARK INTERNATIONAL AIRPORT

Item Unit cost Total Amount

No. (PhP) (PhP)

1.0 General Requirements

1.1 1.00            lot

1.2 1.00            lot

1.3 1.00            lot

Barriers/Barricades, Markings, Signages, Lightings, 

Two-Way Radio & others as required by MOS & 

other regulatory agencies)

2.0 New AGLS Power Station with   

Substation and Dual-Stand-By Emergency 

Power System

2.1 Site/Earth Works 1.00            lot

a. Stakeout, excavation, backfill, gravel bed 

2.2. Concrete Works

a. Forms, rebars, concrete, sand, gravel 1.00            lot

2.3 Masonry Works

a. 100-150mm thk chb, 20mm thk cement plaster 1.00            lot

2.4 Thermal/Moisture Protection

a. Waterproofing application/Roofde+ck 1.00            lot

2.5 Finishing Works

a. Floor (Ceramic floor tiles, Epoxy paint finish) 1.00            lot

b. Wall (Ceramic wall tiles) 1.00            lot

c. Ceiling (Gypsum ceiling board /metal furring) 1.00            lot

d. Roll up Doors, Steel Flush Doors and Windows 1.00            lot

2.6 Painting Works 1.00            lot

a.Interior/Exterior Walls, double coat with 

  semi-gloss latex paint

  Gypsum board, double coat with flat gloss

  latex paint

  Under slab, double coat with flat-gloss latex

  paint

2.7 Sanitary Works 1.00            lot

Septic Vault, rebars, woodforms, concrete, gravel

beds, 100mm pvc pipes and fittings

2.8 Catch Basin, storm drainage 1.00            lot

2.9 Electrical-Mechanical  Works

a. Lighting Fixtures, LED Type, 220VAC 1.00            lot

b. Lighting switches and Receptacle outlets, 1.00            lot

    fittings & conduits

c. Air-Conditioning System, 5 HP, 220VAC, 2.00            set.

     Split-Type, Inverter Type

d. Air-Conditioning System, 2 HP, 220VAC, 2.00            set

     Split-Type, Inverter Type

e. Step-Up/Down Transformer, 13.8kV-230VAC 1.00            lot

    with Primary Cables , Terminating kits

f. AGLS Panel, Panelboards, Circuit Breakers in 1.00            lot

    Nema1 Enclosures and Exhaust Fans

g. Wires and cables (power/control) 1.00            lot

BILL OF QUANTITIES

Description Quantity Unit

Mobilization & Demobilization

Temporary Facilities incl. CIAC PMO Engineers

Safety Requirements(Personal Protective Eqpt., Safety 

Total 1.0
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2.10 2.00            set

with Fuel Storage Tanks and concrete pads,

2.11 1.00            set

2.12 1.00            lot

I beam, Chain blocks, support, electrical manholes, 

cable trays and trenches

3.0 Replacement & Upgrading of  Runway Lightings

 at Runway 02/20 (LED Technology)

3.1 Rotating Beacon Light, 1.00            set

3.2

18.00          sets

42.00          sets

13,500.00    mtrs

3,100.00      mtrs

4.00            sets

3.3

a. Inset Type incl  Isolating Transformer 90.00          sets

b. Elevated Type incl Isolating Transformer 210.00        sets

32.00          sets

3.4

16.00          sets

48.00          sets

3.5

106.00        sets

51.00          sets

106.00        sets

3.6

8.00            sets

8.00            sets

4.00            sets

3.7 Runway Edge Lights, LED Type

a. Inset Type (West)  incl Isolating Transformer 6.00            sets

104.00        sets

3.8 Power Cables, 8.0 mm sq, 5KV XLPE, 159,300.00  mtrs

3.9

A. 5 KVA  with Circuit Selector for Threshold & PAPI 4.00            sets

B. 7.50 KVA for Rwy CL & Runway edge lights 4.00            sets

C. 10 KVA for PALS with Circuit Selector 2.00            sets

D. 10 KVA  for signages & Taxiway edge lights 3.00            sets

Diesel Engine Generator Set, 300 KVA, 230VAC

Sequence Flashing Lights LED inset

a. Sequence Flashing Lights Led inset

b. Sequence Flashing Lights Led elevated

c. Control Cable for sequence flashing

Exhaust Fan, Exhaust Duct.

Dual Automatic Transfer Switch

Transformer Substation, concrete pads, gravel beds, 

Total 2.0

d. Power cable low voltage for sequence flashing

e. Step Up/Step Down Transformer for Sequence 

    flashing with cutout & arrester

Runway Approach Lights, LED Type  incl Isolating 

Transformer

c. Runway Crossbar Lights, LED Type, incl Isolating 

Transformer

Runway Threshold/Wingbar/End lights incl. Isolating 

Transformer

Precision Approach Path Indicator (PAPI) Lights

a. Runway 02 (Pilot/Co-Pilot)  incl Isolating 

Transformer

a. Runway Inset Threshold/ Wingbar Lights, LED 

Type,incl Isolating Transformer

b. Runway Inset Threshold/ End Lights, LED Type,incl 

Isolating Transformer

Runway Centerline Lights

a. Runway Centerline Lights, LED , incl Isolating 

Transformer and Surge Arrester

b. Repair, rehabilitation, replace shallow base for Rwy 

Centerline lights

c. Replacement of complete secondary wire of Rwy 

centerline lights complete including new flexible epoxy 

for secondary wire,equipped with lightning surge 

protection device

b. Runway 20 (Pilot/Co-Pilot)  incl Isolating 

Transformer

        c. PAPI Concrete Pavement

b. Elevated Type incl Isolating Transformer

Constant Current Regulators, Digital Type, 230VAC, 

Single Phase
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3.10 Replacement of counterpoise protection system 1.00            lot

3.11 1.00            lot

4.0 Replacement & Upgrading of  Taxiway Lightings

4.1

a. Inset Type incl Isolating Transformer 49.00          sets

b. Elevated Type incl Isolating Transformer 455.00        sets

4.2 32.00          sets

4.3 Power Cables, #8 AWG, 5KV XLPE, 45,600.00    mtrs

4.4 Wind Direction Indicator lights Led Solar

2.00            sets

2.00            units

4.5 1.00            lot

4.6 1.00            lot

5.0 1.00            lot

6.0 Training, Testing & Commissioning

6.1 Manufacturer's AGLS Standard Course Training  1.00            lot

6-Engineers

6.2 On-Site Maintenance Services Training 1.00            lot

6 Engineers/6-Technicians

6.3 Testing and Commissioning (by-Phase) 1.00            lot

6.4 1.00            lot

7.0 Supply of Special Tools/Instruments and Spare

Parts

7.1 Supply of Special Tools/Instruments and Spare 1.00            lot

Parts

7.2 Purchase of Construction Service Vehicle, Brandnew 1.00            set

Doublecab Pick-Up, 4x2 Diesel atleast 2500cc, 

with Lockable Tool Compartment

TOTAL BID AMOUNT : ________________________________________________________________

BID AMOUNT IN WORDS: _____________________________________________________________

___________________________________________________________________________________

Name of Bidder's Authorized Representative: ____________________________________________

Position/Designation: ________________________________________________________________

Taxiway Edge Lights, LED Type

Taxiway Guidance Signages,  

Mandatory/Informational, LED Type

Reconditioning of manholes, handholes and repair, 

rehabilitation of existing ductlines including new pvc 

ductlines as necessary

Total 3.0

a. Complete Solar Windcone Assembly complete with 

externally 4x3watts ultra high intensity domed 

luminares with mounting arms,  140 watts solar module 

with mounting brackets, Sealed lead battery with 

weather proof box & lockable cage stainless steel 

swivel frame and 12ft windsock, RF control relay 

individually controlled relay outputs. Control board & 

lockable cage.

b.Circular Asphalt Pavemet Diameter 22 meter 

diameter x 50mm thick

Rehabilitation of counterpoise protection system

Reconditioning of manholes, handholes and repair, 

rehabilitation of existing ductlines including new pvc 

ductlines as necessary

Total 4.0

 Airfield Lighting Control and Monitoring System 

TOTAL PROJECT COST

Total 7.0

GRAND TOTAL   1.0+2.0+3.0+4.0+5.0+6.0+7.0

Total 5.0

Factory Acceptance Test for 3 owners representative

Total 6.0
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Bid Form  
 
 

 

Date: _______________________ 
 

IB
1
 N

o
:  CIACBAC-INFRA-P06 

 

 

To: [name and address of PROCURING ENTITY] 
 

Address: [insert address] 
 
 

 

We, the undersigned, declare that: 
 

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

 
(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 

Sheet, General and Special Conditions of Contract accompanying this Bid; 
 

The total price of our Bid, excluding any discounts offered below is: [insert 
information]; 

 

The discounts offered and the methodology for their application are: [insert 

information]; 
 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 

Bid submission deadline in accordance with the Bidding Documents, and it shall remain 

binding upon us and may be accepted at any time before the expiration of that period; 
 
(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of 

[insert percentage amount] percent of the Contract Price for the due performance of the 

Contract; 
 
(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries: [insert information]; 
 
(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 

than alternative offers in accordance with the Bidding Documents; 
 
(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 

part of the Contract, has not been declared ineligible by the Funding Source; 
 
(h) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

Contract is prepared and executed; and  
 
 
1

 If ADB, JICA and WB funded projects, use IFB. 
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(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 

Bid that you may receive. 
 
(j) We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, execute 

and perform any and all acts necessary to participate, submit the bid, and to sign 

and execute the ensuing contract for the [Name of Project] of the [Name of the 

Procuring Entity]. 
 
(k) We acknowledge that failure to sign each and every page of this Bid Form, 

including the Bill of Quantities, shall be a ground for the rejection of our bid. 
 
 
 
 
 

 

Name:  
 

In the capacity of:  
 

Signed:  
 

Duly authorized to sign the Bid for and on behalf of:  
 

Date: ___________ 
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Form of Contract Agreement  
 
 

 

THIS AGREEMENT, made this [insert date] day of [ insert month], [insert year] 

between [name and address of PROCURING ENTITY] (hereinafter called theñEntityò) and 
[name and address of Contractor] (hereinafter called the ñContractorò).  
 

WHEREAS, the Entity is desirous that the Contractor execute [name and 

identification number of contract] (hereinafter called ñthe Worksò) and the Entity has 
accepted the Bid for [insert the amount in specified currency in numbers and words] by the 

Contractor for the execution and completion of such Works and the remedying of any defects 

therein. 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

 
2. The following documents shall be attached, deemed to form, and be read and 

construed as integral part of this Agreement, to wit: 
 

(a) General and Special Conditions of Contract; 
 

(b) Drawings/Plans; 
 

(c) Specifications; 
 

(d) Invitation to Bid; 
 

(e) Instructions to Bidders; 
 

(f) Bid Data Sheet; 
 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 
 

(h) Bid  form,  including  all  the  documents/statements  contained  in  the  
Bidderôs bidding envelopes, as annexes, and all other documents 

submitted (e.g., Bidderôs response to request for clarifications on the 

bid), including corrections to the bid, if any, resulting from the 

Procuring Entityôs bid evaluation; 
 

(i) Eligibility requirements, documents and/or statements; 
 

(j) Performance Security; 
 

(k) Notice of Award of Contract and the Bidderôs conforme thereto; 
 

(l) Other contract documents that may be required by existing laws and/or 

the Entity. 
 

3. In consideration of the payments to be made by the Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Entity to 

execute and complete the Works and remedy any defects therein in conformity 

with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein, 
the Contract Price or such other sum as may become payable under the 

provisions of this Contract at the times and in the manner prescribed by this 

Contract. 

 
5. Pursuant to the Department of Transportation Department Memorandum, a 

slippage of more than thirty (30) days shall result in non-payment, cancellation 

of the contract, blacklisting of the Contractor and the engagement of another 

Contractor to finish the project. 
 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 
 

Signed, sealed, delivered by  the  (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity    
 

________________________________________________ 
 

Binding Signature of Contractor 
 

_____________________________________________ 
 
 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 
attached with this agreement] 
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Omnibus Sworn Statement  
 
 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______ ) S.S. 

 

AFFIDAVIT  
 

 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 

Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 

 

1. Select one, delete the other: 

 
If a sole proprietorship: I am the sole proprietor or authorized representative of 
[Name of Bidder] with office address at [address of Bidder]; 

 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 

Bidder]; 

 

2. Select one, delete the other: 

 
If a sole proprietorship: As the owner and sole proprietor or authorized representative 
of [Name of Bidder], I have full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the 

ensuing contract for [Name of the Project] of the [Name of the Procuring Entity]  
[insert ñas shown in the attached duly notarized Special Power of Attorneyò for the 
authorized representative]; 

 
If a partnership, corporation, cooperative, or joint venture: I am granted full power 

and authority to do, execute and perform any and all acts necessary to participate, 
submit the bid, and to sign and execute the ensuing contract for [Name of the Project] 

of the [Name of the Procuring Entity], accompanied by the duly notarized Special  
Power of Attorney, Board/Partnership Resolution, or Secretaryôs Certificate, 
whichever is applicable; 

 
3. [Name of Bidder] is not ñblacklistedò or barred from bidding by the Government of 

the Philippines or any of its agencies, offices, corporations, or Local Government 

Units, foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the Government Procurement Policy 
Board; 

 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 

therein are true and correct; 
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5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 

authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office 

or the end-user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree; 

 
If a partnership or cooperative: None of the officers and members of [Name of 

Bidder] is related to the Head of the Procuring Entity, members of the Bids and 

Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 
the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil 

degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 

 

a) Carefully examine all of the Bidding Documents; 
 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 
the Contract; 

 
c) Made an estimate of the facilities available and needed for the contract to be bid, 

if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 

 
9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement project 

or activity. 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 

_____________________________________ 

Bidderôs Representative/Authorized Signatory 
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place 

of execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 

me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 

identification card used], with his/her photograph and signature appearing thereon, with no.  
________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 

 

Witness my hand and seal this ___ day of [month] [year]. 
 
 
 

 

NAME OF NOTARY PUBLIC  

Serial No. of Commission _______________  
Notary Public for _______ until __________ 

Roll of Attorneys No. __________________ 

PTR No. ______ [date issued], [place issued] 

IBP No. ______ [date issued], [place issued] 
 
 
 
 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of _____ 
 

 

* This form will not apply for WB funded projects. 
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Bid-Securing Declaration 
 
 
 

(REPUBLIC OF THE PHILIPPINES)  

CITY OF _______________________ ) S.S. 

x-------------------------------------------------------x 
 

 

Invitation to Bid :  CIACBAC-INFRA-P06 
 

 

To: [Insert name and address of the Procuring Entity] 
 

 

I/We, the undersigned, declare that: 
 

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration. 

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the 

Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt 

of written demand by the procuring entity for the commission of acts resulting to the 

enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, 

except 69.1 (f), of the revised IRR of RA 9184; without prejudice to other legal action the 

government may undertake. 

 

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances: 

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request; 
 

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 

such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 

filed a waiver to avail of said right; 
 

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract. 
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IN WITNESS WHEREOF , I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution]. 

 

[Insert NAME OF BIDDERôS AUTHORIZED REPRESENTATIVE] 

[Insert signatoryôs legal capacity] 

 

Affiant 
 

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 

execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 

me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 

(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 

identification card used], with his/her photograph and signature appearing thereon, with no.  
______. 

 

Witness my hand and seal this ___ day of [month] [year]. 
 
 
 
 

 

NAME OF NOTARY PUBLIC  
 
 
 
 

Serial No. of Commission ___________ 

Notary Public for ______ until _______ 

Roll of Attorneys No. _____ 

PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
Doc. No. ___ 

Page No. ___ 

Book No. ___ 

Series of ____. 
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R E P U B L I C  O F  T H E  P H I L I P P I N E S  )  

C I T Y  O F                                      ) S . S . 

x - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - x  

 

A F F I D A V I T  O F  N O  P E N D I N G  C A S E  
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality] , and residing at [Address of 

Affiant], after having been duly sworn in accordance with law, do hereby depose and state: 
 

1. That I am the [State position in the company] of [Name of Company or Bidderôs Name] with 

office address at [State office address]; 

 
2. That no pending civil, criminal and/or administrative case/s has been filed by the Government 

of the Republic of the Philippines against [Name of Company or Bidder]in any forum; 

 
3. That I am executing this statement as part of the eligibility requirement for the project [State 

project title]; and  

 
4. That in the event of finding against the veracity hereof shall constitute a ground for the 

automatic disqualification of [Name of Company or Bidder] for the project [State project 

title]. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 
 

      _____________________________________ 

      Bidderôs Representative/Authorized Signatory 

       (Affiantôs name and signature) 
 

 

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through 

competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-

SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with 
his/her photograph and signature appearing thereon, with no. 

 

Witness my hand and seal this ___ day of [month] [year].   

 
 

 

      NAME OF NOTARY PUBLIC  
      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 
      IBP No. ______  [date issued], [place issued] 

 

Doc. No. _____ 
Page No. _____ 

Book No. _____ 

Series of _____ 
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Format of Curriculum Vitae [CV] For Proposed Key  Personnel  

 
A. Proposed Position: 

 
B. Name of Contractor: 

B.1 Name of Designer [as applicable]: 

 
C. Name of Staff:     

 

D. Profession:     
 

E. Date of Birth:     

 
F. Years with Firm/Entity:  

 
G. Nationality:     

 

H. Membership in Professional Societies:     
 

I.  Detailed Tasks Assigned with Firm:     

 
J. Key Qualifications: [Give an outline of staff memberôs experience and 

Describe degree of responsibility held by staff member on relevant previous 

projects and give dates and locations. Use about half a page.] 
 

K. Education: [Summarize college/university and other specialized education of 

staff members, giving names of schools, dates attended, and degrees 
obtained. Use about one quarter of a page. ]  

 

 K.1 Training/Seminars Attended: List at least three [3] related 
trainings/seminars. 

 

L. Employment Record: [Starting with present position, list in reverse order 
every employment held. List all positions held by staff member since 

graduation, giving dates, names of employing organizations, titles of 
positions held, and locations of projects. For experience in last ten years, also 
give types of activities performed and client references, where appropriate. 

Use about two pages.] 
 

M. Ongoing Projects if any: 

 
Name of Project   Owner         Cost 

____________________          ______________  ____________ 

____________________          ______________  ____________ 

____________________          ______________  ____________ 
 

N. Languages: For each language, indicate proficiency: excellent, good, fair, or 
poor in speaking, reading, and writing.  
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O. Key Personnelôs Certification and Affidavit of Commitment to Work On The 
Contract 

 
Date: _____________  
 

To: [name and address of PROCURING ENTITY/AGENT]  
 
Address: [insert address] 

 
 
Contract Name: Rehabilitation and Upgrading of Airfield Ground Lightings 

System including New Airfield Ground Lightings Powerhouse for Clark 
International Airport  
 

Location of the Contract: Clark International Airport Corporation, Civil Aviation 
Complex, Clark Freeport Zone, Pampanga 

 
Dear Sir/Madame: 
 

1. I, the undersigned, certify that to the best of my knowledge and  belief, these 
data correctly describe me, my qualifications, and my experience. 
 

2. I hereby confirm that [insert name of Contractor] has engaged my services 
for the above particular positions in the above stated Contract if it is 
awarded to the Contractor. 

 
3. I commit to assume the said position in the above stated Contract once it is 

awarded to the Contractor, and shall employ the best care, skill, and ability 

to perform the duties of such position in accordance with the Conditions of 
Contract, Specifications, Drawings, and other provisions of the Contract 
Agreement. I am aware that I have to stay in the Jobsite for the duration of 

my assignment. 
 

 
Signature of Staff Member 

 

Full Name and Position of Staff Member:  _____________________ 
        _____________________ 
 

Full Name and Signature of Bidderôs   _____________________ 
Authorized Representative:    _____________________ 
         

 
REPUBLIC OF THE PHILIPPINES] 
CITY OF ___] S.S. 

 
SUBSCRIBED AND SWORN TO BEFORE ME this __________, day of, affiant 

exhibiting to me his/her Community Tax Certificate No. _______ issued on 

________ at ____________. 
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[Notary Public] 
PTR No. _____________ 

Until  _____________ 
Doc. No. _____________ 
Page No. _____________ 

Book No. _____________ 
Series of _____________ 
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Statement of all on-going Government & Private Contracts including contracts awarded but not yet 

started, which are similar or not similar in nature and complexity to the contract to be bid;  

Business Name: _____________________________________________ 

Business Address: ___________________________________________ 

 

 
Note: This statement shall be supported with:  
 
1. Certified True Copy of Notice of Award and Contract or NTP  
2. Certificate of Accomplishment from Project Owner or Representative for On-going Project 

 
Submitted by  :________________________________________________________________ 

           (Printed Name & Signature) 
 
Designation  :________________________________________________________________ 
 
Date   :________________________________________________________________ 

 

 

Name of Contract 

a. Ownerôs Name 

b. Address 

c. Telephone Nos. 

d. Date of Contract 

Nature of Work 

Contractorôs Role 

  a. Total contract value at award  

  b. Estimated completion time 

 

a. Percentage of planned and  

actual accomplishment, if 

applicable 

  b. Value of outstanding works, 

      if applicable 

 

Description % 

  Government       

       

       

       

  Private       
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Statement of the Bidderôs Single Largest Completed Contract (SLCC) similar to the contract to be bid  

 

Business Name: _____________________________________________ 

Business Address: ___________________________________________ 

 

 
Note: This statement shall be supported with:  
 
1. Certified True Copy of Notice of Award, Contract and Notice to Proceed  
2. Certificate of Final Acceptance issued by the owner or CPES Final rating  

    
 
Submitted by  :________________________________________________________________ 

        (Printed Name & Signature) 
 
Designation  :________________________________________________________________ 
 
Date   :________________________________________________________________

Name of Contract 

  a. Ownerôs Name 

  b. Address 

  c. Telephone Nos. 

  d. Date of Contract 

Nature of Work 

Contractorôs Role   a. Total contract value at award 

  b. Date of completion 
  c. Total contract value at  

      completion 

 

a. Percentage of planned and  

actual accomplishment, if 

applicable 
  b. Value of outstanding works, 

      if applicable 

 

Description % 

  Government       

       

       

       

  Private       
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